
 
 
 

May 2020 

Capital Asset Advisory Committee Meeting Agenda 

Date/Time: Thursday, May 7, 2020     8:00 a.m. – 10:00 a.m. 

Location:  809 Quail St., Bldg. #4, Lakewood, CO or ZOOM 

Capital Asset Advisory Committee Members: 

 Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, Bret Poole, M. L. 
Richardson, Brittney Warga, Jeff Wilhite 

Staff: Jason Glass, Kathleen Askelson, Steve Bell, Stephanie Corbo, Heather Frizzell, Jason Hendricks, 
Bruce Huxley, Berry Jones, Tammy Schiff, Nicole Stewart, Maureen Wolsborn, Tim Reed, Robin 
Acree 

Agenda items: 

 General 

o CIP Update 

o Work in Progress Report 

o Greenwalt Email 

o Marshdale ES and Prospect Valley ES Discussion 

 Communications 

o General Update 

 Planning/Property Management Update 

o General Update 

o Summary of Findings Update 

 Construction Management Update 

o General Update 

o Status Reports  and Schedule Updates 

 H-Bond  
 18M Programs  
 19M Programs  
 16F Facility Optimization  
 Forecast Remaining Funds Management 

o Summary of Contingency and Remaining Program Funds  

 Unallocated Cumulative Program Contingency        $    9,926,194.22 
 Forecast Remaining Contingency in Projects     $       146,090.08                    
 Sub Total     $  10,072,284.30 

 Unallocated H Bond     $  47,508,686.00 
 Forecast Remaining Contingency in H Projects     $   (9,960,200.71) 
 Sub Total     $   37,548,485.29 

    
 Total     $   47,620,769.59 

 Compares to Previous Month of                                                 $   42,922,214.62 

Other Committee Items 

Proposed Schedule for 2020 –  Thursday, May 7, 2020 
Thursday, June 4, 2020 
Thursday, July 2, 2020 

 



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

Project Phase
Project 
Count

Dollar Value

0-Not Started 225 $352,006,704
1-Design 38 $120,948,562
2-Bid-Award 9 $23,598,335
3-Construction 40 $140,607,132
4-Close Out 19 $39,196,203
5-Complete 10 $29,824,838
6-On Hold 0 $0
7-Contingency 3 $47,508,686

Totals 344 $753,690,460

Priority Project ID Project Name Target

2019-2023 (H) Bond Program 1
Program Dollar Value by Phase

Program Narrative
The 2019 - 2024 (H) Bond Program is a capital renewal bond program voted on and passed in November of 2018.

50% of defined bond projects have been initiated as of April 2020. 

Program Float Report Finish Date
Facility Name Forecast

Program Contingency and Remaining Funds
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Status of Projects by Program
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2019-2023 (H) Bond Program 1

Remaining Projects
Plan Year: 2019

Project Description Phase
H Adams ES FF&E 1-Design

H Alameda HS Addition & General Upgrades 1-Design

H Charter Addenbrooke Classical Academy General Upgra 1-Design

H Charter Collegiate Academy of Colorado General Upgrad 1-Design

H Charter Mountain Phoenix Community School General U 1-Design

H North Area Transportation-Joyce Renovation 1-Design

H Arvada HS Addition & General Upgrades 3-Construction

H Arvada K8 FF&E 3-Construction

H Columbine HS Addition & General Upgrades 3-Construction

H DW Curtain Riggings 3-Construction

H DW FF&E Allocation 3-Construction

H Green Mountain HS Addition & General Upgrades 3-Construction

H Kendrick Lakes ES Replace School 3-Construction

H Three Creeks K-8 Addition & General Upgrades 3-Construction

H West Jefferson MS FF&E 3-Construction

H Wilmot ES Addition & General Upgrades 3-Construction

H Alameda Int'l Jr-Sr Asbestos Abatement 4-Close Out

H Creighton MS FF&E 4-Close Out

H DW Fire Alarms 4-Close Out

H DW Flooring 4-Close Out

H DW Gym Divider Curtains 4-Close Out

H DW HVAC 4-Close Out

H DW IT Cameras 4-Close Out

H DW Irrigation 4-Close Out

H DW Modular Bldg Removal 4-Close Out

H DW Paving 4-Close Out

H DW Playgrounds 4-Close Out

H DW Roofing 4-Close Out

H DW Site Improvements 4-Close Out

H DW Site Lighting 4-Close Out

H Everitt MS Library Renovation 4-Close Out

H Ken Caryl MS FF&E 4-Close Out

H Pomona HS FF&E 4-Close Out

H Summit Ridge MS FF&E 4-Close Out

H Bond Hazardous Material Contingency 7-Contingency

H Program Contingency 7-Contingency

Plan Year: 2020
Project Description Phase
H Kendrick Lakes ES FF&E 0-Not Started

H Pomona HS Addition & General Upgrades 0-Not Started

H 581 Conference Place Reopen Phase 2 1-Design

H Bell MS Addition & General Upgrades 1-Design

H Belmar School of Integ. Arts FF&E 1-Design

H Brady Exploration School Efficiency & Future Ready 1-Design

H CTE South New Bldg 1-Design

H Charter Compass Montessori Wheat Ridge General Upgr 1-Design

H Charter Excel Academy Charter School General Upgrade 1-Design

H Charter Lincoln Academy Charter School General Upgrad 1-Design

H Charter Montessori Peaks Academy General Upgrades 1-Design

H Charter Rocky Mountain Deaf School General Upgrades 1-Design

Project Description Phase
H DW Modular Bldg Removal 2020 0-Not Started

H Slater ES Asbestos Abatement 0-Not Started

H Ken Caryl MS FACS CR + Bldg Signage 3-Construction

Plan Year: 2020
Project Description Phase
H Conifer HS FF&E 1-Design

H Coronado ES FF&E 1-Design

H DW Elevator Upgrades 1-Design

H DW LED Lighting - Interior 1-Design

H DW Network Upgrades 1-Design

H DW Paving 2020-I 1-Design

H Eiber ES FF&E 1-Design

H Foothills ES FF&E 1-Design

H Foster ES Addition & General Upgrades 1-Design

H Fremont ES FF&E 1-Design

H Green Mountain HS FF&E 1-Design

H Jefferson HS Addition & General Upgrades 1-Design

H Lukas ES FF&E 1-Design

H Lumberg ES Addition & General Upgrades 1-Design

H Manning School Addition & General Upgrades 1-Design

H Parmalee ES Addition & General Upgrades 1-Design

H Stober ES FF&E 1-Design

H Three Creeks K-8 FF&E 1-Design

H Wayne Carle MS Addition & General Upgrades 1-Design

H Welchester ES FF&E 1-Design

H Wilmot ES FF&E 1-Design

H Witt ES FF&E 1-Design

H Arvada K-8 Efficiency & Future Ready 2-Bid-Award

H Columbine Hills ES Efficiency & Future Ready 2-Bid-Award

H Conifer HS Addition & General Upgrades 2-Bid-Award

H Coronado ES Efficiency & Future Ready 2-Bid-Award

H DW Flooring 2020-II 2-Bid-Award

H DW Paving 2020-II 2-Bid-Award

H Hackberry Hill ES Efficiency & Future Ready 2-Bid-Award

H Stober ES Efficiency & Future Ready 2-Bid-Award

H West Jefferson MS Efficiency & Future Ready 2-Bid-Award

H Adams ES Efficiency & Future Ready 3-Construction

H Arvada HS FF&E 3-Construction

H Belmar ES Efficiency & Future + Paving 3-Construction

H DW Field Improvements 3-Construction

H DW Fire Sprinklers Replacement 3-Construction

H DW Flooring 2020-I 3-Construction

H DW HVAC 2020 3-Construction

H DW IT Cameras 2020 3-Construction

H DW Playgrounds 2020 3-Construction

H DW Roofing 2020-I 3-Construction

H DW Roofing 2020-II 3-Construction

H DW Security Glass 2020-I 3-Construction

H Dutch Creek ES Efficiency & Future Ready 3-Construction

H Dutch Creek ES FF&E 3-Construction

H Eiber ES Efficiency & Future Ready 3-Construction

H Foothills ES Efficiency & Future Ready 3-Construction
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Project Description Phase
H Fremont ES Efficiency & Future Ready 3-Construction

H Green Gables ES Efficiency & Future Ready 3-Construction

H Green Gables ES FF&E 3-Construction

H Hutchinson ES Efficiency & Future Ready 3-Construction

H Hutchinson ES FF&E 3-Construction

H Lukas ES Efficiency & Future Ready 3-Construction

H Ralston ES Efficiency & Future Ready 3-Construction

H Semper ES Efficiency & Future Ready 3-Construction

H Trailblazer Stadium Efficiency & Future Ready 3-Construction

H Vivian ES Efficiency & Future Ready 3-Construction

H Welchester ES Efficiency & Future Ready 3-Construction

H Westridge ES HVAC 3-Construction

H Witt ES Efficiency & Future Ready 3-Construction

H Charter New America School New Building (formerly 
General Upgrades)

4-Close Out

H Bond Premium Contingency 7-Contingency

Plan Year: 2021
Project Description Phase
H Columbine HS FF&E 0-Not Started

H DW Elevator Upgrades 2021 0-Not Started
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20M Capital Program 2020-21 

Program Dollar Value by Phase

0-Not Started

1-Design

3-Construction
4-Close Out

5-Complete7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 1 $222,695

1-Design 12 $2,676,660

2-Bid-Award 0 $0

3-Construction 1 $800,000

4-Close Out 1 $165,462

5-Complete 1 $320,352

6-On Hold 0 $0

7-Contingency 1 $8,349,402

Totals 17 $12,534,572

Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$8,349,402 $75,239 $8,424,641 
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase
20M DW Tractor Sheds 0-Not Started

20M 809 Campus Fabric Storage Shelter 1-Design

20M Alameda Int'l HS Auditorium Renovation 1-Design

20M Applewood Cottages Offices for EAP 1-Design

20M D'Evelyn Jr-Sr HS Utilities for Temps 1-Design

20M DW Planning & Design Allocation 1-Design

20M DW Property Disposal Allocation 1-Design

20M DW Small Projects 1 Allocation 1-Design

20M DW Small Projects 2 Allocation 1-Design

20M DW Temp. Bldg. Lease Allocation 1-Design

20M DW Utilization Allocation 1-Design

20M DW Water Engineering Allocation 1-Design

20M Parmalee ES School Zone Enhancements 1-Design

20M Golden HS Chiller Replacement 3-Construction

20M Free Horizon Montessori RTU Repair 4-Close Out

20M Program Contingency 7-Contingency
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19M Capital Program 2019-2020 

Program Dollar Value by Phase

1-Design

2-Bid-Award

3-Construction

4-Close Out
5-Complete

7-Contingency
Project Phase

Project
Count Dollar Value

0-Not Started 1 $0

1-Design 2 $738,384

2-Bid-Award 1 $104,306

3-Construction 2 $1,272,000

4-Close Out 10 $1,604,473

5-Complete 16 $3,290,330

6-On Hold 2 $0

7-Contingency 1 $1,554,309

Totals 35 $8,563,802

Program Narrative
The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete 
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$1,554,309 $44,870 $1,599,179 
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19M Capital Program 2019-2020

Remaining Projects

Project Description Phase
19M DW Energy Conservation Allocation 1-Design

19M DW Small Projects 2 Allocation 1-Design

19M Golden HS School-Based Health Ctr 2-Bid-Award

19M DW FF&E Allocation 3-Construction

19M DW Lock Replacement-Phase V Allocation 3-Construction

19M 581 Conference Place Reopening 4-Close Out

19M 809 Campus Site Lighting 4-Close Out

19M DW Carpet Design Only 4-Close Out

19M DW Fire Alarm 4-Close Out

19M DW Paving 4-Close Out

19M DW Playgrounds 4-Close Out

19M Summit Ridge MS Replace Boilers 4-Close Out

19M Program Contingency 7-Contingency

Plan Year: 2019
Project Description Phase
19M DW Gym Divider Curtains 4-Close Out

19M DW Irrigation 4-Close Out

19M DW Turf Fields 4-Close Out
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18M Capital Program 2018-2019 

Program Dollar Value by Phase

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 1 $0

1-Design 0 $0

2-Bid-Award 0 $0

3-Construction 0 $0

4-Close Out 5 $18,708,674

5-Complete 43 $33,900,381

6-On Hold 0 $0

7-Contingency 1 $22,483

Totals 50 $52,631,538

Program Narrative
The 18M Capital Program 2018 -19 represents Fiscal Year 2018 planned projects that are expected to complete in 
Fiscal Year 2019. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$22,483 $25,982 $48,464 
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18M Capital Program 2018-2019

Remaining Projects

Project Description Phase
18M Bell MS Carpet - HVAC - Addition 4-Close Out

18M Creighton MS Addition 4-Close Out

18M Education Services Center 3rd Floor Reconfig 4-Close Out

18M Ken Caryl MS Addition 4-Close Out

18M Summit Ridge MS Development 4-Close Out

18M Program Contingency 7-Contingency



Department of Construction Management 
Program Financial Summary Report

Date:  May 06, 2020

Program
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining 
Program Funds

Page 1 of 1 Report   M_JEFFCO_COS_11

H H Bond Program 2019-23(1) $47,508,686.00 ($9,960,200.71) $37,548,485.29

20M 20M Mini Program 2020-21 $8,349,402.21 $75,238.79 $8,424,641.00

19M 19M Mini Program 2019-20 $1,554,309.41 $44,869.74 $1,599,179.15

18M 18M Mini Program 2018-19 $22,482.60 $25,981.55 $48,464.15

Total: $57,434,880.22 ($9,814,110.63) $47,620,769.59



From: Robert Greenawalt
Subject: [EXTERNAL] Please forward to the Capital Asset Committee
Date: Tuesday, May 5, 2020 9:10:12 AM
Attachments: FlipbookComparison-20200505.xlsx

JeffcoFlipbook-OriginalPresentedtoVoters.pdf

  As a taxpayer, I am concerned about the continued and unsustainable use of 5B Program
Contingency funds.

  Another $10M+ of Program Contingency is on the agenda for May 7th. Less than 2 years
into the Capital Improvement Program, by my calculations (see below), there remains less
than $7M, out of an original $86M in Program Contingency, And this is only from what I can
gather from Board documents or publicly available information. The real amount of remaining
contingency is most likely even less.

   Bids for project after project are coming in not only above the original estimates, but above
the revised estimates. There is no reason to expect that it will change. At this rate it appears
that later starting projects will require scope cuts in order to stay within the stated Program
funding. In addition, it appears that the $23M annual Capital Transfer needed to partially fund
the program is not sustainable in future years, adding to even more pressure on contingency.

   I would think that it is time to start asking some hard questions about the Program's
sustainability. It's great to hear about all the nice things that are getting accomplished, but you
also have a responsibility to taxpayers to ensure that everything that was promised gets
completed. At the current rate, that just does not seem a possibility. 

   Finally, as a taxpayer, I don't think the $50M in bond premium should be used as additional
contingency to cover up for poor estimates, mismanagement, over promises or 'Nice to Have'
scope changes for the first projects. That money should be used for new projects, completely
outside of the original 2018 Capital Improvement Program which the Superintendent and
Board of Education should discuss and approve. As far as I am aware, there has not been a
discussion at the Board table regarding uses for the $50M. And, shouldn't Charters get their
prorated share of that $50M?

   I've attached to this email the Original Flipbook that was presented to voters as part of the
5B program, a link to the newer Flipbook (https://www.paperturn-view.com/us/jeffco-public-
schools/wiifm-booklet?pid=MzM33695&v=6) with revised project estimates and a
spreadsheet with project by project comparisons of the $28M in upwardly revised cost
estimates that I state.

Robert Greenawalt

Estimated 5B Contingency Fund of
$86M Uses as of 05/05/2020

Increased project estimates in Revised Flipbook
assumed to be funded by Contingency. Not including
pass-through to Charters and Contingency, the stated
project costs in the Original Flipbook are: $546,862,920.

mailto:robert.greenawalt@gmail.com
https://urldefense.proofpoint.com/v2/url?u=https-3A__www.paperturn-2Dview.com_us_jeffco-2Dpublic-2Dschools_wiifm-2Dbooklet-3Fpid-3DMzM33695-26v-3D6&d=DwMFaQ&c=5lx1ZzcfXa-bLvuqJP7laBQ2kX8-JKYTXQswZIymiVE&r=Sqd9MUnvjkDiio1gR4rruIgbMj0qqFNLpXBnLr53mJc&m=kIGf90T9B6iuY6NaIXxNiYi6vn3UYWxkIewyM5OzxFo&s=ukl80Sl5UrxrS4wBRKH3ktcCusdLWG4NnYDMx2p8QYc&e=
https://urldefense.proofpoint.com/v2/url?u=https-3A__www.paperturn-2Dview.com_us_jeffco-2Dpublic-2Dschools_wiifm-2Dbooklet-3Fpid-3DMzM33695-26v-3D6&d=DwMFaQ&c=5lx1ZzcfXa-bLvuqJP7laBQ2kX8-JKYTXQswZIymiVE&r=Sqd9MUnvjkDiio1gR4rruIgbMj0qqFNLpXBnLr53mJc&m=kIGf90T9B6iuY6NaIXxNiYi6vn3UYWxkIewyM5OzxFo&s=ukl80Sl5UrxrS4wBRKH3ktcCusdLWG4NnYDMx2p8QYc&e=

Sheet1

		School		Artic		Original Flipbook Estimate		Reconstruction		New Schools		Charters		Original Flipbook Estimate		Revised Cost Estimate		Difference

		Alameda International		Alameda		$18,003,098								$18,003,098		$19,434,000		$1,430,902

		Deane Elementary		Alameda		$1,041,370								$1,041,370		$1,065,000		$23,630

		Emory Elementary		Alameda		$3,011,705								$3,011,705		$3,187,000		$175,295

		Lasley Elementary		Alameda		$1,497,502								$1,497,502		$1,582,000		$84,498

		Patterson International Elementary		Alameda		$463,102								$463,102		$2,232,000		$1,768,898

		Arvada High School		Arvada		$14,765,828								$14,765,828		$15,536,000		$770,172

		Arvada K-8		Arvada		$2,397,906								$2,397,906		$2,169,000		-$228,906

		Fitzmoris Elementary		Arvada		$1,891,794								$1,891,794		$1,993,000		$101,206

		Foster Elementary		Arvada		$5,949,807								$5,949,807		$5,952,000		$2,193

		Hackberry Hill Elementary		Arvada		$1,075,477								$1,075,477		$1,128,000		$52,523

		Lawrence Elementary		Arvada		$2,831,578								$2,831,578		$2,976,000		$144,422

		North Arvada Middle		Arvada		$3,324,436								$3,324,436		$3,501,000		$176,564

		Peck Elementary		Arvada		$2,385,520								$2,385,520		$2,508,000		$122,480

		Secrest Elementary		Arvada		$1,485,500								$1,485,500		$1,566,000		$80,500

		Swanson Elementary		Arvada		$3,273,650								$3,273,650		$3,445,000		$171,350

		Thompson Elementary		Arvada		$2,074,473								$2,074,473		$2,185,000		$110,527

		Allendale Elementary		Arvada West		$1,259,382								$1,259,382		$1,357,000		$97,618

		Arvada West High School		Arvada West		$1,567,998								$1,567,998		$1,671,230		$103,232

		Campbell Elementary		Arvada West		$2,514,071								$2,514,071		$2,285,000		-$229,071

		Drake Middle School		Arvada West		$1,010,260								$1,010,260		$1,036,000		$25,740

		Fairmount Elementary		Arvada West		$2,111,708								$2,111,708		$2,226,000		$114,292

		Fremont Elementary		Arvada West		$1,214,621								$1,214,621		$1,289,000		$74,379

		Stott Elementary		Arvada West		$1,243,613								$1,243,613		$1,312,000		$68,387

		Vanderhoof Elementary		Arvada West		$1,995,235								$1,995,235		$2,113,000		$117,765

		Bear Creek		Bear Creek		$1,196,747								$1,196,747		$1,257,000		$60,253

		Bear Creek K-8		Bear Creek		$515,481								$515,481		$531,000		$15,519

		Carmody Middle School		Bear Creek		$2,123,880								$2,123,880		$2,230,000		$106,120

		Green Gables Elementary		Bear Creek		$2,463,767								$2,463,767		$2,589,000		$125,233

		Kendallvue Elementary		Bear Creek		$1,577,970								$1,577,970		$1,658,000		$80,030

		Kendrick Lakes Elementary		Bear Creek				$22,287,576.00						$22,287,576		$23,400,000		$1,112,424

		Peiffer Elementary		Bear Creek		$1,844,963								$1,844,963		$1,937,000		$92,037

		Red Rocks Elementary		Bear Creek		$2,071,031								$2,071,031		$2,175,000		$103,969

		Westgate Elementary		Bear Creek		$2,336,484								$2,336,484		$2,455,000		$118,516

		Bradford K-8 North		Chatfield		$452,758								$452,758		$475,000		$22,242

		Bradford K-8 South		Chatfield		$1,522,904								$1,522,904		$1,599,000		$76,096

		Chatfield High		Chatfield		$4,887,763								$4,887,763		$5,027,000		$139,237

		Coronado Elementary		Chatfield		$2,854,490								$2,854,490		$2,997,000		$142,510

		Deer Creek Middle		Chatfield		$1,402,297								$1,402,297		$1,472,000		$69,703

		Falcon Bluffs Middle		Chatfield		$1,484,505								$1,484,505		$1,559,000		$74,495

		Mortensen Elementary		Chatfield		$611,995								$611,995		$643,000		$31,005

		Shaffer Elementary		Chatfield		$924,001								$924,001		$970,000		$45,999

		Stony Creek Elementary		Chatfield		$1,352,382								$1,352,382		$1,420,000		$67,618

		Ute Meadows Elementary		Chatfield		$1,009,038								$1,009,038		$1,059,000		$49,962

		Columbine High School		Columbine		$14,129,966								$14,129,966		$14,836,000		$706,034

		Columbine Hills Elementary		Columbine		$1,730,679								$1,730,679		$1,812,000		$81,321

		Dutch Creek Elementary		Columbine		$1,723,226								$1,723,226		$1,809,000		$85,774

		Governor’s Ranch Elementary		Columbine		$921,597								$921,597		$968,000		$46,403

		Ken Caryl Middle		Columbine		$1,797,006								$1,797,006		$1,887,000		$89,994

		Leawood Elementary		Columbine		$955,138								$955,138		$1,003,000		$47,862

		Normandy Elementary		Columbine		$1,443,121								$1,443,121		$1,513,000		$69,879

		Conifer High		Conifer		$9,820,651								$9,820,651		$10,297,000		$476,349

		Elk Creek Elementary		Conifer		$950,302								$950,302		$998,000		$47,698

		Marshdale Elementary		Conifer				$19,986,323.00						$19,986,323		$21,000,000		$1,013,677

		West Jefferson Elementary		Conifer		$688,499								$688,499		$723,000		$34,501

		West Jefferson Middle		Conifer		$2,323,535								$2,323,535		$3,700,000		$1,376,465

		Blue Heron Elementary		Dakota Ridge		$569,931								$569,931		$599,000		$29,069

		Colorow Elementary		Dakota Ridge		$1,867,313								$1,867,313		$1,966,000		$98,687

		Dakota Ridge High School		Dakota Ridge		$5,000,847								$5,000,847		$5,283,000		$282,153

		Mount Carbon Elementary		Dakota Ridge		$832,680								$832,680		$874,000		$41,320

		Powderhorn Elementary		Dakota Ridge		$5,756,358								$5,756,358		$6,100,000		$343,642

		Summit Ridge Middle		Dakota Ridge		$2,464,889								$2,464,889		$2,667,000		$202,111

		Westridge Elementary		Dakota Ridge		$1,878,659								$1,878,659		$1,973,000		$94,341

		Bergen Meadow Elementary		Evergreen		$5,320,270								$5,320,270		$5,586,000		$265,730

		Bergen Valley Intermediate		Evergreen		$355,429								$355,429		$374,000		$18,571

		Evergreen High		Evergreen		$11,552,175								$11,552,175		$12,197,000		$644,825

		Evergreen Middle		Evergreen		$7,111,914								$7,111,914		$7,746,000		$634,086

		Parmalee Elementary		Evergreen		$3,566,148								$3,566,148		$3,744,000		$177,852

		Wilmot Elementary		Evergreen		$3,894,141								$3,894,141		$4,089,000		$194,859

		Bell Middle		Golden		$7,041,686								$7,041,686		$7,365,000		$323,314

		Golden High		Golden		$1,333,040								$1,333,040		$1,403,000		$69,960

		Kyffin Elementary		Golden		$4,656,340								$4,656,340		$4,886,000		$229,660

		Mitchell Elementary		Golden		$855,531								$855,531		$898,000		$42,469

		Ralston Elementary		Golden		$959,329								$959,329		$1,007,000		$47,671

		Shelton Elementary		Golden		$1,397,841								$1,397,841		$1,468,000		$70,159

		Welchester Elementary		Golden		$1,871,160								$1,871,160		$1,966,000		$94,840

		Devinny Elementary		Green Mountain		$1,208,704								$1,208,704		$1,266,000		$57,296

		Dunstan Middle		Green Mountain		$608,884								$608,884		$639,000		$30,116

		Foothills Elementary		Green Mountain		$1,313,600								$1,313,600		$1,367,000		$53,400

		Green Mountain Elementary		Green Mountain		$1,267,243								$1,267,243		$1,328,000		$60,757

		Green Mountain High		Green Mountain		$13,606,596								$13,606,596		$14,361,000		$754,404

		Hutchinson Elementary		Green Mountain		$2,269,596								$2,269,596		$2,283,000		$13,404

		Rooney Ranch Elementary		Green Mountain		$442,367								$442,367		$446,000		$3,633

		Edgewater Elementary		Jefferson		$5,188,317								$5,188,317		$5,456,000		$267,683

		Jefferson Jr/Sr		Jefferson		$13,456,190								$13,456,190		$14,129,000		$672,810

		Lumberg Elementary		Jefferson		$7,610,659								$7,610,659		$7,992,000		$381,341

		Moholm Elementary		Jefferson		$6,104,205								$6,104,205		$6,409,000		$304,795

		Belmar Elementary		Lakewood		$1,016,991								$1,016,991		$1,068,000		$51,009

		Creighton Middle		Lakewood		$1,212,764								$1,212,764		$1,273,000		$60,236

		Eiber Elementary		Lakewood		$2,258,107								$2,258,107		$2,371,000		$112,893

		Glennon Heights Elementary		Lakewood		$1,657,919								$1,657,919		$1,741,000		$83,081

		Lakewood High		Lakewood		$3,127,890								$3,127,890		$3,287,000		$159,110

		Slater Elementary		Lakewood		$1,248,488								$1,248,488		$1,311,000		$62,512

		South Lakewood Elementary		Lakewood		$1,339,635								$1,339,635		$1,407,000		$67,365

		Little Elementary		Pomona		$2,858,749								$2,858,749		$3,002,000		$143,251

		Moore Middle		Pomona		$2,163,362								$2,163,362		$2,727,000		$563,638

		Parr Elementary		Pomona		$1,119,772								$1,119,772		$1,176,000		$56,228

		Pomona High		Pomona		$12,798,591								$12,798,591		$12,389,000		-$409,591

		Warder Elementary		Pomona		$1,020,410								$1,020,410		$1,071,000		$50,590

		Weber Elementary		Pomona		$772,128								$772,128		$811,000		$38,872

		Coal Creek Canyon K-8		Ralston Valley		$1,064,126								$1,064,126		$1,117,000		$52,874

		Meiklejohn Elementary		Ralston Valley		$398,650								$398,650		$419,000		$20,350

		Oberon Middle		Ralston Valley		$8,055,552								$8,055,552		$7,933,000		-$122,552

		Ralston Valley High		Ralston Valley		$9,397,456								$9,397,456		$10,392,000		$994,544

		Sierra Elementary		Ralston Valley										$0		$707,000		$707,000

		Three Creeks K-8		Ralston Valley		$4,697,000								$4,697,000		$4,932,000		$235,000

		Van Arsdale Elementary		Ralston Valley		$3,773,128								$3,773,128		$3,962,000		$188,872

		West Woods Elementary		Ralston Valley		$2,214,671								$2,214,671		$2,325,000		$110,329

		Adams Elementary		Standley Lake		$1,352,437								$1,352,437		$1,420,000		$67,563

		Lukas Elementary		Standley Lake		$1,238,065								$1,238,065		$1,300,000		$61,935

		Mandalay Middle		Standley Lake		$1,780,216								$1,780,216		$1,869,000		$88,784

		Ryan Elementary		Standley Lake		$2,827,425								$2,827,425		$2,969,000		$141,575

		Semper Elementary		Standley Lake		$1,510,587								$1,510,587		$1,586,000		$75,413

		Sheridan Green Elementary		Standley Lake		$1,521,946								$1,521,946		$1,598,000		$76,054

		Standley Lake High		Standley Lake		$10,810,512								$10,810,512		$11,351,000		$540,488

		Wayne Carle Middle		Standley Lake		$5,188,425								$5,188,425		$5,448,000		$259,575

		Witt Elementary		Standley Lake		$1,890,155								$1,890,155		$1,985,000		$94,845

		Everitt Middle		Wheat Ridge		$3,725,125								$3,725,125		$3,911,000		$185,875

		Kullerstrand Elementary		Wheat Ridge		$1,784,963								$1,784,963		$1,874,000		$89,037

		Maple Grove Elementary		Wheat Ridge		$1,185,357								$1,185,357		$1,245,000		$59,643

		Peak Expeditionary at Pennington		Wheat Ridge		$1,624,271								$1,624,271		$1,705,000		$80,729

		Prospect Valley Elementary		Wheat Ridge				$22,179,045.00						$22,179,045		$20,400,000		-$1,779,045

		Stevens Elementary		Wheat Ridge		$2,042,079								$2,042,079		$2,144,000		$101,921

		Stober Elementary		Wheat Ridge		$3,431,037								$3,431,037		$3,602,000		$170,963

		Vivian Elementary		Wheat Ridge		$1,586,539								$1,586,539		$1,666,000		$79,461

		Wheat Ridge High		Wheat Ridge		$13,287,468								$13,287,468		$14,477,000		$1,189,532

		Wilmore Davis Elementary		Wheat Ridge		$1,501,758								$1,501,758		$1,577,000		$75,242

		Brady Exploration School		Option		$1,745,123								$1,745,123		$1,832,000		$86,877

		Connections Learning Center		Option		$252,445								$252,445		$265,000		$12,555

		Dennison Elementary		Option		$1,122,733								$1,122,733		$1,789,000		$666,267

		D’Evelyn Jr/Sr		Option		$912,508								$912,508		$1,483,000		$570,492

		Fletcher Miller Special School		Option		$2,097,643								$2,097,643		$2,203,000		$105,357

		Free Horizon Montessori		Option		$1,000,000								$1,000,000		$1,000,000		$0

		Jeffco Open School		Option		$9,307,490								$9,307,490		$9,773,000		$465,510

		Long View High School		Option		$361,970								$361,970		$380,000		$18,030

		Manning Option School		Option		$6,673,553								$6,673,553		$6,482,000		-$191,553

		McLain High School		Option		$735,640								$735,640		$772,000		$36,360

		Sobesky Academy		Option		$1,261,431								$1,261,431		$1,325,000		$63,569

		Warren Tech Central		Option		$3,170,881								$3,170,881		$3,329,000		$158,119

		Warren Tech North		Option		$416,953								$416,953		$438,000		$21,047

		Rose Stein												$0		$180,000		$180,000

		Warren Tech South		Option						$10,000,000.00				$10,000,000		$10,500,000		$500,000

		Elementary/K-8 Leyden Rock								$28,000,000.00				$28,000,000		$29,400,000		$1,400,000

		Elementary/K-8 West Lakewood								$28,000,000.00				$28,000,000		$29,400,000		$1,400,000

		Charters										$56,000,000.00		$56,000,000		$56,000,000		$0

		Contingency										$86,000,000.00		$86,000,000		$86,000,000		$0

																		$0

		Total				$416,409,976		$64,452,944.00		$66,000,000.00		$142,000,000.00		$688,862,920		$506,413,230		$28,850,310
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PROPOSED CAPITAL 
IMPROVEMENT PROGRAM


FUNDING


2018 Bond (Question 5B) $567 Million


Annual Capital Transfer (6 years) $138 Million


Available Funds $705 Million


OUTLAY


Efficiency & Future Ready $250 Million


Parity $125 Million


Programmatic Needs $50 Million


Growth Areas $56 Million


Replacements $56 Million


Safety, Security & Technology $26 Million


Charters


TOTAL


$56 Million


$705 Million


Contingency $86 Million
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NEW CONSTRUCTION


Proposed Project


Alameda International Jr./Sr. High Alameda Articulation Area


Arvada High Arvada Articulation Area


Foster Elementary Arvada Articulation Area 


Columbine High Columbine Articulation Area


Conifer High Conifer Articulation Area


Powderhorn Elementary Dakota Ridge Articulation Area


Evergreen Middle Evergreen Articulation Area


Parmalee Elementary Evergreen Articulation Area


Wilmot Elementary Evergreen Articulation Area


Bell Middle Golden Articulation Area


Green Mountain High Green Mountain Articulation Area


Edgewater Elementary Jefferson Articulation Area  


Jefferson Jr./Sr. High Jefferson Articulation Area  


Lumberg Elementary Jefferson Articulation Area


Molholm Elementary Jefferson Articulation Area


Jeffco Open School Option School


The Manning School Option School


Pomona High Pomona Articulation Area


Oberon Middle Ralston Valley Articulation Area


Ralston Valley High Ralston Valley Articulation Area


Three Creeks K-8 Ralston Valley Articulation Area


Standley Lake High Standley Lake Articulation Area  


Wayne Carle Middle Standley Lake Articulation Area


ADDITIONS


Estimated Cost


Elementary/K-8 School in 
West Lakewood


• Site determined for potential future construction.
• New elementary/K-8 school.
• Timing and construction are dependent on development and population growth.


$28,000,000


Warren Tech South
• Site determined for potential future construction.
• Additional career/technical education campus.


$10,000,000


Elementary/ K-8 School at 
Leyden Rock


• Site determined for potential future construction.
• New elementary/K-8 school.
• Timing and construction are dependent on development and population growth.


$28,000,000


NEW SCHOOLS


Proposed Project


Proposed Project


Estimated Cost


Marshdale Elementary • Build new facility to replace current building on the same property. $19,986,323


Kendrick Lakes Elementary • Build new facility to replace current building on the same property. $22,287,576


Prospect Valley Elementary • Build new facility to replace current building on the same property. $22,179,045


REPLACEMENTS
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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ALAMEDA ARTICULATION AREA*


Alameda 
International Jr./
Sr. High 17


.1
%


7.
5


% • • • • • • • • • • • • • • • $18,003,098 11/2018 - 8/2021


Deane Elementary


18
.8


%


9
.7


% • • • • • • • • • • • • $1,041,370 9/2020 - 8/2021


Emory Elementary


15
.4


%


4
.1


% • • • • • • • • • • $3,011,705 9/2020 - 8/2021


Lasley Elementary
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.5
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% • • • • • • • • • • • $1,497,502 9/2021 - 8/2022


Patterson 
International 
Elementary 3


5
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17
.3
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• • • • • • • • • • • $2,119,131 9/2021 - 8/2022


Rose Stein 
International 
Elementary 2
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15
.2
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• • • $463,102 9/2022 - 8/2023
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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ARVADA ARTICULATION AREA*


Arvada High


2
9


.2
%


18
% • • • • • • • • • • • • • • • $14,765,828 5/2019 - 12/2021


Arvada K-8


2
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2
%
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%


• • • • • • • • • • $2,397,906 8/2019 - 8/2020


Fitzmorris 
Elementary 2


8
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%


• • • • • • • • • • • $1,891,794 8/2020 - 8/2021


Foster Elementary


4
1.


3
%


15
.9


%


• • • • • • • • • • • • • • • • • $5,949,807 1/2019 - 8/2020


Hackberry Hill 
Elementary 11


.7
%


3
.2


% • • • • • • • • • • $1,075,477 8/2020 - 8/2021


Lawrence 
Elementary 3


0
%


5
.7


% • • • • • • • • • • • • • $2,831,578 8/2021 - 8/2022


North Arvada 
Middle 19


.7
%


8
% • • • • • • • • • • • • $3,324,436 1/2019 - 8/2020


Peck Elementary


3
7.


3
%


14
.5


%


• • • • • • • • • • • • $2,385,520 8/2022 - 8/2023


Secrest 
Elementary 2


2
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9
.1


% • • • • • • • • • • • • $1,485,500 8/2022 - 8/2023


Swanson 
Elementary 3


8
.1


%
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.8


%


• • • • • • • • • • • • $3,273,650 8/2022 - 8/2023


Thomson 
Elementary 3


4
.6


%


17
% • • • • • • • • • • • • • • $2,074,473 9/2021 -8/2022
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*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 
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ARVADA WEST ARTICULATION AREA*


Allendale 
Elementary 19


.6
%


6
.9


% • •  • • • • • • $1,259,382 9/2020 - 8/2022


Arvada West High


4
.3


%


2
.3


% • • • • • • $1,567,998 9/2021 - 8/2022


Campbell 
Elementary 3


9
.7


%


16
% • • • • • • • • • • • • $2,514,071 8/2022 - 8/2023


Drake Middle 
School 16


.1
%


11
.9


%


• • • • • • • • $1,010,260 8/2023 - 8/2024
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Elementary 2


1.
2


%


7.
8


% • • • • • • • • • • • • • $2,111,708 8/2022 - 8/2023


Fremont 
Elementary 19


.9
%


9
.2


% • • • • • • • • • • • • • • $1,214,621 1/2019 - 8/2020


Stott Elementary
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• • • • • • • • • • • • $1,243,613 8/2020 - 8/2021


Vanderhoof 
Elementary 3


3
.3


%


15
% • • • • • • • • • • • • $1,995,235 8/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.


Future Build
ing C


onditio
n/FCI 


62018 Bond Ballot Initiative Proposed School Improvements


BEAR CREEK ARTICULATION AREA*


Bear Creek High 3
%


0
.9


% • • • • • • • $1,196,747 8/2020 - 8/2021


Bear Creek K-8


2
.3


%


0
.5


% • • • • • • • $515,481 8/2023 - 8/2024


Carmody Middle


15
.8


%


7.
2


% • • • • • • • • • • • • $2,123,880 8/2019 - 8/2020


Green Gables 
Elementary 4


1.
1%


2
9


% • • • • • • • • • • • • • • • • • • • • $2,463,767 1/2020 - 8/2022


Kendallvue 
Elementary 3


6
%


17
.7


%


• • • • • • • • • • • • • • $1,577,970 8/2022 - 8/2023


Kendrick Lakes 
Elementary 5


8
.2


%


0
% • $22,287,576 1/2019 - 8/2021


Peiffer Elementary


4
9


.1
%


16
.7


%


• • • • • • • • • • • $1,844,963 8/2022 - 8/2023


Red Rocks 
Elementary 3


5
.8


%


17
% • • • • • • • • • • • • • • $2,071,031 8/2023 - 8/2024


Westgate 
Elementary 2


8
.4


%


10
.7


%


• • • • • • • • • • • • • • $2,336,484 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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CHATFIELD ARTICULATION AREA*


Bradford K-8 
North 10


.8
%


6
.8


% • • • • • • • • $452,758 8/2019 - 8/2020


Bradford K-8 
South 2


0
.9


%


8
% • • • • • • • • $1,522,904 8/2019 - 8/2020


Chatfield High


12
.6


%


7.
8


% • • • • • • • • • • • • • $4,887,763 8/2020 - 8/2022


Coronado 
Elementary 3


8
%


13
.4


%


• • • • • • • • • • • • • • $2,854,490 9/2021 - 8/2022


Deer Creek 
Middle 2


1.
8


%


17
% • • • • • • • • • • • $1,402,297 9/2021 - 8/2022


Falcon Bluffs 
Middle 7.


3
%


2
% • • • • • • • • • $1,484,505 8/2022 - 8/2023


Mortensen 
Elementary 18


.3
%


13
.3


%


• • • • • • $611,995 8/2022 - 8/2023


Shaffer 
Elementary 13


.4
%


6
.5


% • • • • • • • • • • $924,001 8/2022 - 8/2023


Stony Creek 
Elementary 3


3
.8


%


2
2


.3
%


• • • • • • • • • • • • $1,352,382 8/2022 - 8/2023


Ute Meadows 
Elementary 19


.4
%


10
.5


%


• • • • • • • • • • • • $1,009.038 8/2022 - 8/2023
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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COLUMBINE ARTICULATION AREA*


Columbine High 2
1%


10
.3


%


• • • • • • • • • • • • • • • • • • $14,129,966 1/2019 - 8/2021


Columbine Hills 
Elementary 2


0
.7


%


5
.6


% • • • • • • • • • • • • $1,730,679 8/2021 - 8/2022


Dutch Creek 
Elementary 2


4
.2


%


9
.9


% • • • • • • • • • • • • • $1,723,226 8/2021 - 8/2022


Governor’s Ranch 
Elementary 2


2
.8


%


14
.8


%


• • • • • • • • • • • • $921,597 8/2021 - 8/2022


Ken Caryl Middle 17
%


8
.9


% • • • • • • • • • • • • • $1,797,006 8/2023 - 8/2024


Leawood 
Elementary 15


.9
%


7.
6


% • • • • • • • • • • • • $955,138 8/2023 - 8/2024


Normandy 
Elementary 2


6
.6


%


16
.5


%


• • • • • • • • • • • • • • • • $1,443,121 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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CONIFER ARTICULATION AREA*


Conifer High 2
1%


5
.7


% • • • • • • • • • • • • • • • • $9,820,651 5/2020 - 12/2022


Elk Creek 
Elementary 2


2
.4


%


14
.6


%


• • • • • • • • • • • • $950,302 8/2023 - 8/2024


Marshdale 
Elementary 5


3
.8


%


0
% • $19,986,323 8/2020 - 8/2022


West Jefferson 
Elementary 11


.9
%


5
.9


% • • • • • • • $688,499 8/2023 - 8/2024


West Jefferson 
Middle 2


6
.1


%


17
% • • • • • • • • • • • $2,323,535 8/2020 - 8/2021
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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DAKOTA RIDGE ARTICULATION AREA*


Blue Heron 
Elementary 11


.3
%


7
% • • • • • • • • • • $569,931 8/2023 - 8/2024


Colorow 
Elementary %


4
3


.1


2
5


.7
%


• • • • • • • • • • • • • • $1,867,313 8/2023- 8/2024


Dakota Ridge 
High 12


.4
%


6
.5


% • • • • • • • • • • • • • • • • $5,000,847 8/2020 - 8/2022


Mount Carbon 
Elementary 11


.7
%


5
% • • • • • • • • • • • $832,680 8/2023 - 8/2024


Powderhorn 
Elementary 2


1.
3


%


9
.7


% • • • • • • • • • • • • • • • $5,756,358 8/2020 - 8/2022


Summit Ridge 
Middle 14


.5
%


6
.3


% • • • • • • • • • • • • $2,464,889 8/2023 - 8/2024


Westridge 
Elementary 3


0
.8


%


15
s% • • • • • • • • • • • • • $1,878,659 8/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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EVERGREEN ARTICULATION AREA*


Bergen Meadow 
Elementary 5


5
.9


%


12
.6


%


• • • • • • • • • • • • • • • $5,320,270 9/2021 - 8/2023


Bergen Valley 
Intermediate 8


.6
%


5
.1


% • • • • • • • $355,429 9/2021 - 8/2022


Evergreen High


11
.3


%


4
.1


% • • • • • • • • • • • • • • • $11,552,175 5/2020 - 12/2022


Evergreen Middle


8
.5


%


4
.4


% • • • • • • • • • • • • • • $7,111,914 8/2020 - 8/2022


Parmalee 
Elementary 2


9
.8


%


15
.6


%


• • • • • • • • • • • • • • • • $3,566,148 1/2019 - 8/2020


Wilmot 
Elementary 2


3
.8


%


12
.8


%


• • • • • • • • • • • • • $3,894,141 1/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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GOLDEN ARTICULATION AREA*


Bell Middle


18
.3


%


10
.2


%


• • • • • • • • • • • • • • $7,041,686 5/2019 - 8/2021


Golden High


3
.9


%


2
% • • • • • $1,333,040 8/2023 - 8/2024


Kyffin Elementary


5
3


.8
%


16
.5


%


• • • • • • • • • • • • • • $4,656,340 9/2021 - 8/2023


Mitchell 
Elementary 13


.1
%


6
.1


% • • • • • • • • • • • • • $855,531 8/2023 - 8/2024


Ralston 
Elementary 17


.8
%


10
.1


% • • • • • • • • • • • • $959,329 1/2019 - 8/2020


Shelton 
Elementary 2


4
.1


%


13
.2


%


• • • • • • • • • $1,397,841 8/2022 - 8/2023


Welchester 
Elementary 3


1.
1%


12
.8


%


• • • • • • • • • • • • • $1,871,160 1/2019 - 8/2020
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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GREEN MOUNTAIN ARTICULATION AREA*


Devinny 
Elementary 2


0
.3


%


11
.2


%


• • • • • • • • • • • • • • $1,208,704 9/2021 - 8/2022


Dunstan Middle


2
.7


%


0
.6


% • • • • • • $608,884 8/2023 - 8/2024


Foothills 
Elementary 2


2
.3


%


9
.1


% • • • • • • • • • • • $1,313,600 1/2019  - 8/2020


Green Mountain 
Elementary 2


7.
7


%


15
.1


%


• • • • • • • • • • • • • $1,267,243 9/2021 - 8/2022


Green Mountain 
High 2


6
.6


%


14
.9


%


• • • • • • • • • • • • • • • • • • • • • $13,606,922 11/2018 - 1/2022


Hutchinson 
Elementary 3


2
.6


%


11
.8


%


• • • • • • • • • • • • • $2,269,596 8/2020 - 1/2022


Rooney Ranch 
Elementary 18


.3
%


7.
2


% • • • • • • • • • $442,367 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.


Future Build
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onditio
n/FCI 


142018 Bond Ballot Initiative Proposed School Improvements


JEFFERSON ARTICULATION AREA*


Edgewater 
Elementary 2


5
.1


%


14
.9


%


• • • • • • • • • • • • • $5,188,317 8/2022 - 8/2024


Jefferson Jr./Sr. 
High 18


.3
%


13
.3


%


• • • • • • • • • • • • • • $13,456,190 1/2020 - 8/2022


Lumberg 
Elementary 5


4
.6


%


2
2


.2
%


• • • • • • • • • • • • • • • $7,610,659 8/2019 - 8/2021


Molholm 
Elementary 4


4
.1


%


2
2


.2
%


• • • • • • • • • • • • • • • • $6,104,205 8/2019 - 8/2021
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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152018 Bond Ballot Initiative Proposed School Improvements


LAKEWOOD ARTICULATION AREA*


Belmar 
Elementary 2


4
.8


%


14
.7


%


• • • • • • • • • • • • • • • $1,016,991 1/2019 - 8/2020


Creighton Middle


6
.5


%


2
.4


% • • • • • • • • • $1,212,764 8/2023 - 8/2024


Eiber Elementary


3
1.


2
%


13
.8


%


• • • • • • • • • • • • • • • • • • $2,258,107 1/2019 - 8/2020


Glennon Heights 
Elementary 3


4
.4


%


16
.7


%


• • • • • • • • • $1,657,919 8/2023 - 8/2024


Lakewood High


8
.3


%


3
.7


% • • • • • • • • • $3,127,890 8/2022 - 8/2024


Slater Elementary


2
2


.6
%


11
.7


%


• • • • • • • • • • • $1,248,488 8/2022 - 8/2023


South Lakewood 
Elementary 2


1.
6


%


11
% • • • • • • • • $1,339,635 8/2022 - 8/2023
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mated cost 


of p
ro


pose
d 


im
provements*


**


Esti
mated pro


ject 


tim
e lin


e****


*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.


Future Build
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onditio
n/FCI 


162018 Bond Ballot Initiative Proposed School Improvements


POMONA ARTICULATION AREA*


Little Elementary


3
6


.7
%


8
.2


% • • • • • • • • • • • • • $2,858,749 8/2023 - 8/2024


Moore Middle


2
4


.1
%


13
.7


%


• • • • • • • • • • $2,163,362 8/2023 - 8/2024


Parr Elementary


3
2


.8
%


2
0


.2
%


• • • • • • • • • • • $1,119,772 8/2023 - 8/2024


Pomona High


2
5


.6
%


16
.8


%


• • • • • • • • • • • • • • • • • • • • • • $12,798,591 11/2020 - 8/2022


Warder 
Elementary 2


2
.7


%


12
.6


%


• • • • • • • $1,020,410 8/2022 - 8/2023


Weber 
Elementary 16


.7
%


10
.5


%


• • • • • • • • • $772,128 8/2022 - 8/2023
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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RALSTON VALLEY ARTICULATION AREA*


Coal Creek 
Canyon K-8 2


9
.2


%


12
.5


%


• • • • • • • • • $1,064,126 8/2022 - 8/2021


Meiklejohn 
Elementary 4


%


1.
5


% • • • • • $398,650 8/2022 - 8/2023


Oberon Middle


2
5


.2
%


9
.4


% • • • • • • • • • • • • $8,055,552 8/2021 - 8/2023


Ralston Valley 
High 6


.9
%


4
.4


% • • • • • • • • • • $9,397,456 11/2020 - 8/2022


Sierra Elementary 0
%


0
% N/A N/A


Three Creek K-8 0
%


0
% • • $4,697,000 1/2020 - 8/2021


Van Arsdale 
Elementary 3


3
.9


%


3
.7


% • • • • • • • • • • $3,773,128 8/2023 - 8/2024


West Woods 
Elementary 2


2
.1


%


5
.6


% • • • • • • • • • $2,214,671 8/2023 - 8/2024
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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STANDLEY LAKE ARTICULATION AREA*


Adams 
Elementary 2


7.
3


%


15
.7


%


• • • • • • • • • $1,352,437 8/2019 - 8/2020


Lukas Elementary


17
.6


%


6
.8


% • • • • • • • • • $1,238,065 8/2019 - 8/2020


Mandalay Middle


17
.1


%


8
.9


% • • • • • •  • • • • $1,780,216 8/2021 - 8/2022


Ryan Elementary


3
0


.7
%


8
% • • • • • • • • • • • $2,827,425 8/2019 - 8/2020


Semper 
Elementary 15


.8
%


4
.2


% • • • • • • • $1,510,587 8/2019 - 8/2020


Sheridan Green 
Elementary 2


3
.7


%


10
.1


% • • • • • • • • $1,521,946 8/2021 - 8/2022


Standley Lake 
High 17


.7
%


7.
3


% • • • • • • • • • • • • • • • • • • $10,810,512 11/2022 - 8/2024


Wayne Carle 
Middle 7.


9
%


5
.1


% • • • • • • • $5,188,425 8/2019 - 8/2020


Witt Elementary


3
8


.4
%


2
0


.8
%


• • • • • • • • • • • • $1,890,155 8/2021 - 8/2022
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*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.
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WHEAT RIDGE ARTICULATION AREA*


Everitt Middle


2
4


.5
%


10
% • • • • • • • • • • $3,725,125 8/2023 - 8/2024


Kullerstrand 
Elementary 3


0
.8


%


10
.9


%


• • • • • • • • • • • • • $1,784,963 8/2023 - 8/2024


Maple Grove 
Elementary 16


.7
%


6
.7


% • • • • • • • • • $1,185,357 8/2023 - 8/2024


Peak 
Expeditionary 
School at 
Pennington


3
1.


5
%


13
.7


%


• • • • • • • • • • $1,624,271 8/2020 - 8/2021


Prospect Valley 
Elementary 5


1.
8


%


0
% • $22,179,045 8/2022 - 8/2024


Stevens 
Elementary 15


.7
%


8
.3


% • • • • • • • $2,042,079 8/2021 - 8/2022


Stober 
Elementary 5


6
.1


%


2
6


.2
%


• • • • • • • • • • • • • • • • • • $3,431,037 8/2019 - 8/2020


Vivian Elementary


6
3


.2
%


4
4


.3
%


• • • • • • • • • $1,586,539 8/2019 - 8/2020


Wheat Ridge 
High 3


0
.7


%


15
.2


%


• • • • • • • • • • • • • • $13,287,468 1/2022 - 8/2024


Wilmore-Davis 
Elementary 2


7.
1%


11
.4


%


• • • • • • • • • • • • • • • $1,501,758 8/2021 - 8/2022







Curre
nt B


uild
ing 


Conditio
n/FCI *


*


Estimated cost 
of proposed 
improvements***


Estimated project 
time line****


*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


Future Build
ing 


Conditio
n/FCI 


Improvements


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.


202018 Bond Ballot Initiative Proposed School Improvements


OPTION SCHOOLS*


Brady Exploration 
School 2


2
.8


%


11
.7


%
• Add an elevator to the building.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update interior paint, wall-coverings.
• Repair & update exterior finish.
• Update old electrical wiring, panels & increase capacity.


• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace:


- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs;
- Old playground equipment; &
- Old carpet & floor tile.


$1,745,123 8/2020 - 8/2021


Connections Learning 
Center 6


% 1% • Update old heating & cooling equipment. $252,445 8/0222 - 8/2023


Dennison Elementary


3
0


%


19
.7


%


• Replace worn roofing.
• Replace old carpet & floor tile.
• Replace old ceilings.
• Replace old student furniture, cafeteria tables & library furniture.
• Update existing technology for student learning.
• Update security cameras & classroom security door hardware. 


• Secure building vestibules, entries & office location.
• Replace interior lighting with energy-efficient LEDs.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace old playground equipment.


$1,122,733 8/2020 - 8/2021


D’Evelyn Jr./Sr. High 
School 5


.2
%


2
.6


%


• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Improvement to landscaping & athletic fields. 
• Update old electrical wiring, panels & increase capacity.


• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace:


- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.


$912,508 8/2020 - 8/2021


Fletcher Miller Special 
School 3


5
.3


%


19
%


• Remove modular buildings.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure exterior doors, including front entrance.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Update lighting, hallways & flooring to accommodate students’ unique sensory 


needs.


• Replace:
- Old playground equipment;
- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Movable partitions with new, sound-proof models;
- Old carpet & floor tile; &
- Old ceilings.


$2 ,097,643 8/2020 - 8/2021


Free Horizon Montessori


3
8


.7
%


2
9


.9
%


• Update security cameras.
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Repair & update exterior finish, drainage & concrete.
• Update interior paint, wall-coverings.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.


• Replace:
- Old playground equipment;
- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs;
- Old carpet, floor tile & gym floors; &
- Old ceilings.


$1,000,000 8/2023 - 8/2024


Jeffco Open School


9
.3


%


0
.2


%


• Expand facility with an addition.
• Remodel of building interior.
• New, more secure & energy-efficient windows.
• New, more secure exterior doors.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location


• Improvement to landscaping & athletic fields. 
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace interior lighting with energy-efficient LEDs.
• Replace worn roofing.


$9,307,490 8/2022 - 8/2024







Curre
nt B


uild
ing 


Conditio
n/FCI *


*


Estimated cost 
of proposed 
improvements***


Estimated project 
time line****


*** Estimated cost of proposed improvements subject to change per final project scope.


**** Estimated project time line subject to change.


*Based on 2018 Capital Improvement Plan. Subject to project scope.


Future Build
ing 


Conditio
n/FCI 


Improvements


**FCI is a measurement of the physical condition of the school’s interior, exterior & grounds. 


Good: less than 10%        Fair: 11% to 30%              Poor: greater than 30%.


212018 Bond Ballot Initiative Proposed School Improvements


OPTION SCHOOLS*


Long View High School


4
2


.7
%


2
0


.8
%


• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity.
• Replace interior lighting with energy-efficient LEDs.


$361,970 8/2023 - 8/2024


Manning Option School
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• Expand facility with an addition.
• Remodel of building interior.
• Remove modular buildings.
• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• New paint to protect exterior.
• Update old electrical wiring, panels & increase capacity.


• Update old heating & cooling equipment, plumbing fixtures & piping.
• Parking lot improvements, sidewalk replacements.
• Improvement to landscaping & athletic fields.
• Replace:


- Old sink cabinets, overhead shelving & bookcases;
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.


$6,673,553 8/2019 - 8/2021


McLain High School


8
.4


%


4
.4


%


• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure & energy-efficient windows.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity. 
• Replace interior lighting with energy-efficient LEDs.
• Replace worn roofing.


$735,640 8/2023 - 8/2024


Sobesky Academy 2
1%
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• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning.
• Update old electrical wiring, panels & increase capacity. 


• Replace:
- Old student furniture, cafeteria tables & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old carpet & floor tile.


$1,261,431 8/2023 - 8/2024


Warren Tech Central
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• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• New, more secure exterior doors.
• Update existing technology for student learning.
• New paint to protect exterior.
• Update interior paint, wall-coverings.
• Update old electrical wiring, panels & increase capacity.


• Update old heating & cooling equipment, plumbing fixtures & piping. 
• Replace:


- Old sink cabinets, shelving & bookcases;
- Old student furniture & library furniture;
- Interior lighting with energy-efficient LEDs; &
- Old ceilings.


$3,170,881 8/2021 - 8/2022


Warren Tech North
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• Update security cameras & classroom security door hardware. 
• Secure building vestibules, entries & office location.
• Update existing technology for student learning. 
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Replace interior lighting with energy-efficient LEDs.


$416,953 8/2021 - 8/2022







*Subject to project scope.


Improvements History of Work


District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation 
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation 
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M 
designated for charters in the bond.
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CHARTER SCHOOLS*


Addenbrooke Classical Academy
• Addition of new athletic field with two new entrances.
• New roof with new heating & air conditioning units & solar panels.
• Construction of a fence around the new field.


Facility acquired & 60,000 of 68,000 sq. ft. renovated in 2015.  In 2017, gymnasium & music building was 
built & 8,000 of existing space was renovated to accommodate additional classrooms.


Collegiate Academy


• Renovate classrooms.
• Addition to the property & learning spaces
• Additional property acquisition
• Building improvements including roof, heating & air conditioning, fire safety & energy efficiency.
• Retire a portion of current building bonds.


Facility acquired in 1999. Remodel of original structure & two-story high school addition completed in 
2002. Athletic field completed in 2008. Cafeteria addition completed in 2009. Replacement of boiler & 4 
air handlers in 2014.


Compass Montessori Golden


• Repair & replace facility structural & mechanical systems at end of useful life/failing.
• Provide new additions & remodeling to existing structure to alleviate classroom overcrowding, 


enhance campus safety & provide improved space for educational programming.
• Modify & expand facility space to address overcrowding with focus on high school & middle school.


Construction of first building in 2002, second building in 2006. Updates to exterior windows, doors & 
original heating & air conditioning system in 2015.


Compass Montessori Wheat Ridge
• Repair & replace facility structural & mechanical systems at end of useful life/failing.
• Provide new additions & remodeling to existing structure to alleviate classroom overcrowding.
• Replace roof, new windows & upgrade heating & air conditioning system.


Completion of improvements/upgrades to convert for school use in 2002. Purchase & addition of 
one temporary building in 2009. Updates to 30% of exterior doors, insulation upgrades & roof gutter 
replacements in 2015.


Doral Academy


• Upgrade flooring, building security cameras & partial security fencing.
• Upgrade classroom media & arts.
• Playground improvements for arts integration.
• Upgrade kitchen & obtain “prep kitchen” licensure.
• Upgrades to multi-purpose gym audio & visual & bleacher seating.


Doral Academy has occupied the Zerger Elementary building for one year, the 2017-18 school year.  Clean-
up & preparation of the previously closed Zerger Elementary building took place summer of 2017. Doral 
Academy has a lease for the 2018-19 school year.


Excel Academy


• Relocate parking lot to allow for 16,500 building addition, including 11 classrooms & multi-purpose & 
common areas.


• Add exterior lighting & cameras.
• Install building-wide cell signal amplifier & PA system to non-covered areas.
• Replace counter tops & cabinets in art room & teachers’ lounge.
• Upgrade security system panel, convert to key-less entry/access on exterior doors.
• Install bell system for middle school.
• Replace flooring in cafeteria, art room, science lab & front entry.
• Resurface & upgrade playground.
• Replace existing roof.


Repainted interior hallways & classroom areas every summer from 2006 to 2017. Repainted exterior of 
facility in 2012. Upgraded the front entry security system in 2013. Upgraded PA system & installed building-
wide wireless system in 2014. Upgraded auditorium/gym sound system & phone system in 2016. Installed 
new playground equipment in four phases from 2013 to 2016. Upgraded IT infrastructure in 2017. Replaced 
countertops, sinks & faucets in student bathrooms in 2018. Installed electronic marquee in 2018.


Great Work Montessori
• Add operable partitions in classrooms 205, 208 & 211.
• Convert classroom 202 into a science classroom.
• Administration & classroom technology refresh.


New building constructed in 2018.


Jefferson Academy Elementary


• Playground renovations including Outdoor Learning Pavilion and other shade structures
• Redesigned play spaces including moving and adding play structures  
• ADA accessibility, ground storm water mitigation and emergency vehicle access
• Repair and/or replacement of needed facility infrastructure


Two-story building constructed in 2000 & addition in 2007. Added nine heating & air conditioning units in 
2010. Playground improvements in 2013. Replaced windows, doors, heating & air conditioning in 2015. 
Library/tech lab, kindergarten & offices in 2016.


Jefferson Academy Secondary
• Addition of four classrooms (visual arts, instrumental music & A/V studio stagecraft)
• ~300 seat auditorium/performance center, MakerSpace, Display Gallery/Foyer
•  Weight room addition, gym expansion and/or auxiliary gym, expanded parking lot


Converted kitchen to full prep in July 2014. Installed turf field & lights in August 2014. Added gravel 
overflow student parking lot in October 2014. Constructed exterior restrooms/concession st& building in 
August 2016.







*Subject to project scope.


Improvements History of Work


District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation 
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation 
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M 
designated for charters in the bond.
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Lincoln Academy


• Upgrade campus security to improve lighting, cameras, fencing & traffic barriers.
• Update old electrical wiring, panels & increase capacity.
• Update old heating & cooling equipment, plumbing fixtures & piping.
• Asphalt and sidewalk improvements with additional parking spaces west of the south lot.
• Upgrade fire alarm.


Building B constructed in 1982 with additions constructed in 1984 & 1986. First phase of Building A 
constructed in 1985. Additions of student center & cafeteria in 2008-2009. Property purchased in 
2013 & completed light renovation & improvements. Purchased previously owned modular in 2016 to 
accommodate student growth.


Montessori Peaks Academy


• Reduce current bond debt.
• Phase III construction on existing land: 13,000 sq. ft. addition to existing building.
• Miscellaneous repairs & improvements to existing structures & grounds, including playground 


expansion/addition, replace heating & air conditioning system, replace carpets, replace phone 
system, new windows, replace marquee, add solar tube lighting, add solar panels, repair/new asphalt 
in parking lot.


First phase of main building constructed in 2002.  Phase two construction was completed in 2008, adding 
a full gym, food server , music room, art room & two additional classrooms.


Mountain Phoenix Community School


• Complete third phase of middle school project, theatre/multi-use building.
• Add cafeteria & update kitchen.
• Replace play structure, resurface & install proper drainage on playing field.
• Security upgrades, replace/repair heating & air conditioning system & replace old windows.
• Replace ECE play structure.


Some original structures date back to the 1900s. Primary building built in 2003. Temporary buildings 
(cottages) built in 2011. Middle school building completed in 2015. Security improvements made between 
2015 & 2016.


The New America School
• Immediate purchase of current school building at a cost of approximately $2,840,000.
• Immediate purchase of attached outdoor parking space at a cost of approximately $660,000


In 2011, the strip mall portion of the building was renovated & incorporated into the school to create seven 
general classrooms, two science labs, two computer labs, an office area, a common area & a multipurpose 
room.


Rocky Mountain Academy of Evergreen


• Improve Campus Security/Safety: Upgrade/install security systems; Upgrade phone system; Upgrade 
emergency lighting; Upgrade entryways; Make parking lot improvement


• Exterior Updates/Repairs: Replace playground; Replace/improve grading; Repair/replace roofing
• Interior Upgrades/Repairs: Upgrade bathrooms; Replace furniture; Update lighting; Replace 


carpeting; Painting
• Reduce/Restructure debt service pursuant to Board of Directors Strategic Plan


Granted four-acre parcel of land, owned by Jeffco Public Schools, in 2007. Obtained additional  two acres 
& constructed the current manufactured buildings, which were originally to be temporary. Artificial turf field 
constructed in 2014.


Rocky Mountain Deaf School


• Security upgrades including system & cameras.
• Key-less entries/card swipe.
• Vent for science safety requirement.
• Appropriate shade/cover structure for the playground.
• Outdoor learning space/amphitheater.
• Bus shelter.


New building constructed in 2014 funded by Colorado’s BEST grant.


Two Roads Charter School


• Major renovations to Building A.
• New windows, updated electrical & other improvements to oldest buildings.
• Construct additional building to include a functioning kitchen, cafeteria & library.
• Update technology, safety & security measures, phone system, furniture & repave parking lot.


Built additional classrooms, replaced original boiler in Building B & painted the interior of the school.


Woodrow Wilson Academy
• Create a capital master plan to address building & landscaping needs.
• Improve existing parking lot including re-grading, paving & striping.
• Reduce or eliminate existing bond debt.


Original structure renovated in 1999 & updated with addition in 2006 connecting two separate structures 
with a new shared-space wing for gym, office & media center/technology lab.  Another addition was 
completed in 2017 to provide six additional classrooms, a dining commons, learning stairs & collaboration 
space. 


CHARTER SCHOOLS*







242018 Bond Ballot Initiative Proposed School Improvements


1829 Denver West Drive, Bldg. 27
Golden, CO 80401


www.jeffcopublicschools.org/futurefunding


September 21, 2018







CAUTION:This email originated outside of the organization. Do not click links or open
attachments unless you recognize the sender and know the content is safe.
From: robert.greenawalt@gmail.com

Flipbook Project Cost increases $28,850,312
The stated project costs in a Revised Flipbook are:
$575,713,230. Both are attached.

North Transportation Center
Purchase $7,000,000

Use of Contingency for Athletic Fields $18,000,000 Estimated

Contingency usage contained in
Board docs at 03/05/2020 meeting $10,730,602

Contingency usage contained in
Board docs at 04/02/2020 meeting $2,874,624

Contingency usage contained in
Board docs at 05/07/2020 meeting $10,230,063

Capital Transfer Shortages –
2019/2020 $2,000,000

Estimated. It appears that only $21M was transferred to
the Capital Improvement Program from Capital Reserve
in 2019-2020 instead of the stated yearly requirement of
$23M. This leaves a revenue shortfall. Shortfall assumed
to be funded from contingency.

Total usage of $86M contingency
to date $79,685,601

Estimated remaining contingency
funds $6,314,399
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