
 
 
 

February 2021 

Capital Asset Advisory Committee Meeting Agenda 

Date/Time: Thursday, February 18, 2021     8:00 a.m. – 10:00 a.m. 

Location:  809 Quail St., Bldg. #4, Lakewood, CO or ZOOM 

Capital Asset Advisory Committee Members: 

 Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, M. L. Richardson, 
Brittney Warga 

Staff: Kristopher Schuh, Steve Bell, Nicole Stewart, Tammy Schiff, Bruce Huxley, Berry Jones, Jason 
Hendricks, Heather Frizzell, Kathleen Askelson, Maureen Wolsborn, Tim Reed, Robin Acree 

Agenda items: 

 General 

o CIP Update  

o Discussion 

 Projects to be sent to BOE for approval 

 February Bid Work 

 D’Evelyn Addition Funding 

 Other 

o Work in Progress Report 

 Communications 

o General Update 

 Planning/Property Management Update 

o General Update  

o Enrollment Membership 

 Construction Management Update 

o General Update 

o 2021 District Wide HVAC Bid 

o Status Reports  and Schedule Updates 

 H/G -Bond  
 19M Programs  
 20M Programs  
 21M Programs  
 Forecast Remaining Funds Management 

o Summary of Contingency and Remaining Program Funds  

 Unallocated Cumulative Program Contingency        $     5,962,882.48 
 Forecast Remaining Contingency in Projects   ( $        379,381.46)                             
 Sub Total     $      5,583,501.02  

 Unallocated H/G Bond     $  102,504,944.00 
 Forecast Remaining Contingency in H Projects    ($          46,403.00)       
 Sub Total     $  102,458,541.00 

    
 Total     $  108,042,042.02 

 Compares to Previous Month of                                                 $   110,376,575.61 

 Other Committee Items 



 
 
 

February 2021 

Proposed Schedule for 2021 –  Thursday, March 18, 2021 
 Thursday, April 15, 2021 
 Thursday, May 20, 2021 
 Thursday, June 17, 2021 
  



JEFFCO PUBLIC SCHOOLS

Construction Management

Status of Projects by Program

Project Phase Project Count Dollar Value

0‐Not Started 131 $203,824,371

1‐Design 58 $141,650,829

2‐Bid‐Award 7 $22,094,923

3‐Construction 38 $191,909,345

4‐Close Out 57 $101,825,501

5‐Complete 25 $65,450,693

6‐On Hold 0 $0

7‐Contingency 3 $102,504,944

Totals 319 $829,260,606

Priority Project ID Project Name Target

2018 Capital Improvement Program

Program Dollar Value by Phase

Program Narrative
The 2018 Capital Improvement Program includes the 5B bond voted on and passed in November of 2018.

72% of defined bond projects have been initiated as of February 2021. 

Program Float Report Finish Date

Facility Name Forecast

Program Contingency and Remaining Funds
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2018 Capital Improvement Program - Project Detail

Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda Int'l Jr-Sr HS FF&E Design 0% $378,000 $893,750 $515,750 $0 IE

Allendale ES Efficiency & Future Ready Design-CD 6% $752,628 $752,628 $0 $0

Allendale ES FF&E Design 0% $365,872 $196,154 ($169,719) $0

Bell MS FF&E Design 0% $225,000 $940,625 $715,625 $0 IE

CTE South FF&E Design 0% $500,000 $459,375 ($40,625) $0

Carmody MS Efficiency & Future Ready Design-DD 14% $1,589,108 $1,589,108 $0 $0

Carmody MS FF&E Design 0% $94,500 $737,500 $643,000 $0 IE

Chatfield HS Efficiency & Future Ready Design-DD 4% $3,021,353 $3,021,353 $0 $0

D'Evelyn Jr-Sr HS Efficiency & Future Ready Design-CD 7% $870,082 $870,082 $0 $0

Dakota Ridge HS Efficiency & Future Ready Design-DD 4% $3,342,502 $3,342,502 $0 $0

Deane ES Efficiency & Future Ready
1-ES

Design-DD/CD 6% $847,878 $847,878 $0 $0

Dennison ES Efficiency & Future Ready Design-CD 5% $966,488 $966,488 $0 $0

Dennison ES FF&E Design 0% $42,840 $548,918 $506,078 $0 IE

Devinny ES Efficiency & Future Ready Design-DD 9% $745,596 $745,596 $0 $0

Devinny ES FF&E Design 0% $105,000 $342,668 $237,668 $0

Evergreen HS Renovation & General Upgrades Design-DD 2% $10,132,492 $10,132,492 $0 $0

Evergreen MS Addition & General Upgrades Design-DD 5% $7,720,755 $7,720,755 $0 $0

Everitt MS Efficiency & Future Ready Design-DD/CD 5% $2,367,071 $2,367,071 $0 $0

Everitt MS FF&E Design 0% $931,350 $931,350 $0 $0

Fitzmorris ES FF&E Design 0% $110,250 $419,712 $309,462 $0

Foster ES FF&E Design 0% $498,750 $279,808 ($218,942) $0

G DW Field Improvements 2021
1-ES  4-HS

Design-CD 3% $2,887,500 $2,887,500 $0 $0

G DW LED Lighting 2021
11-ES

Design-DD 3% $1,835,700 $1,835,700 $0 $0

G DW Paving 2021
2-ES  1-MS

Design-DD/CD 6% $682,500 $682,500 $0 $0

G DW Playgrounds 2021
9-ES

Design-DD 4% $700,350 $700,350 $0 $0

Green Mountain ES FF&E Design 0% $38,663 $122,360 $83,697 $0

Jeffco Open School Efficiency & Future Ready
1-Other

Design-SD 0% $9,700,287 $9,700,287 $0 $0

Jefferson Jr-Sr HS FF&E Design 0% $0 $168,750 $168,750 $0

Kullerstrand ES Efficiency & Future Ready Design-CD 7% $1,143,045 $1,143,045 $0 $0

Kullerstrand ES FF&E Design 0% $147,000 $267,668 $120,668 $0

Kyffin ES FF&E Design 0% $341,250 $432,933 $91,683 $0

Lasley ES Efficiency & Future Ready Design-Bid 31% $632,859 $632,859 $0 $0

Lasley ES FF&E Design 0% $441,000 $192,668 ($248,332) $0

Lumberg ES FF&E Design 0% $551,250 $502,885 ($48,365) $0

Manning School FF&E Design 0% $21,105 $432,812 $411,708 $0

Maple Grove ES Efficiency & Future Ready Design 9% $807,121 $807,121 $0 $0

Maple Grove ES FF&E Design 0% $194,250 $342,668 $148,418 $0

Marshdale ES Replace School Design-CD 3% $20,000,000 $20,000,000 $0 $0

Miller Special School Efficiency & Future Ready Design-CD 7% $1,616,366 $1,616,366 $0 $0

Parmalee ES FF&E Design 0% $168,000 $162,981 ($5,019) $0

Patterson Cottages  Efficiency & Future Ready Design-Bid 5% $360,591 $233,742 ($126,849) $2,445

Patterson International Efficiency & Future Ready Design-Bid 6% $526,229 $526,229 $0 $0

Pomona HS FF&E Design 0% $1,050,000 $622,500 ($427,500) $0

Powderhorn ES Addition & General Upgrades Design-DD 5% $5,876,860 $5,876,860 $0 $0

Prospect Valley ES Replace School Design-DD 2% $20,000,000 $20,000,000 $0 $0

Ralston Valley HS Addition & General Upgrades Design-SD 3% $7,625,513 $7,625,513 $0 $0

Ryan ES Efficiency & Future Ready Design-CD 9% $1,213,833 $1,213,833 $0 $0

Ryan ES FF&E Design 0% $362,250 $524,279 $162,029 $0
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Plan Year: 2021 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Sheridan Green ES Efficiency & Future Ready Design-CD 10% $851,758 $851,758 $0 $0

Sheridan Green ES FF&E Design 0% $473,550 $164,183 ($309,367) $0

Standley Lake HS Addition & General Upgrades Design-DD 4% $8,033,020 $8,033,020 $0 $0

Stott ES Efficiency & Future Ready Design-CD 6% $826,580 $826,580 $0 $0

Vanderhoof ES Efficiency & Future Ready Design-CD 7% $1,707,668 $1,707,668 $0 $0

Wayne Carle MS FF&E Design 0% $182,000 $175,000 ($7,000) $0

Westridge ES Efficiency & Future Ready Design-DD/CD 4% $418,174 $418,174 $0 $0

Fitzmorris ES Efficiency & Future Ready Bid-Award 6% $1,059,436 $1,059,436 $0 $0

G DW Flooring 2021
6-ES

Bid-Award 8% $1,306,266 $1,306,266 $0 $0

G DW Roofing 2021
5-ES

Bid-Award 6% $1,887,929 $1,887,929 $0 $0

Kyffin ES  Efficiency & Future Ready Bid-Award 5% $4,144,305 $4,144,305 $0 $0

Lawrence ES Efficiency & Future Ready Bid-Award 5% $2,575,866 $2,575,866 $0 $0

Columbine HS FF&E Construction 30% $1,470,000 $1,396,250 ($73,750) $0

G DW Mechanical 2021
5-ES

Construction 9% $2,924,250 $4,235,356 $1,311,106 $0 SC

G DW Security Glass 2021
6-ES  5-MS  1-HS

Construction 23% $96,000 $96,000 $0 $0

Golden HS Doors Replacement Construction 20% $263,486 $263,486 $0 $0

H DW Elevator Upgrades 2021 Construction 67% $0 $350,000 $350,000 $0

Slater ES Asbestos Abatement Close Out 100% $0 $0 $0 $6,084

Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Charter Montessori Peaks Academy General Upgrades Design 73% $3,090,152 $3,832,043 $741,891 $0 PI

Lumberg ES Addition & General Upgrades Design 17% $7,397,620 $7,758,316 $360,696 $0

Brady Exploration School Efficiency & Future Ready Bid-Award 15% $1,752,517 $1,752,517 $0 $0

Pomona HS Addition & General Upgrades Bid-Award 9% $9,368,604 $9,368,604 $0 $0

Bell MS Addition & General Upgrades Construction 34% $6,877,348 $6,877,348 $0 $0

CTE South New Bldg Construction 45% $10,000,000 $10,000,000 $0 $0

Charter Excel Academy Charter School General Upgrades Construction 53% $3,090,152 $3,831,104 $740,952 $0 PI

Charter Lincoln Academy Charter School General Upgrades Construction 83% $3,090,152 $3,827,478 $737,326 $0 PI

Conifer HS Addition & General Upgrades Construction 74% $7,550,789 $10,565,641 $3,014,852 $0 MC,UC,OB

Conifer HS FF&E Construction 83% $892,500 $965,625 $73,125 $0

Eiber ES Efficiency & Future Ready Construction 100% $1,016,502 $1,370,815 $354,313 $175,482

Eiber ES FF&E Construction 93% $598,500 $269,273 ($329,227) $0

Foster ES Addition & General Upgrades Construction 12% $5,364,815 $5,364,815 $0 $0

Fremont ES FF&E Construction 89% $157,500 $391,400 $233,900 $0

Green Mountain HS FF&E Construction 77% $1,417,500 $1,212,500 ($205,000) $0

H 581 Conference Place Reopen Phase 2 Construction 31% $0 $518,877 $518,877 $0 UC,EC,SC

H DW HVAC 2020
2-ES  1-Other

Construction 99% $1,926,540 $2,088,775 $162,235 $32,430

H DW IT Cameras 2020
24-ES  7-MS  9-HS  16-Other

Construction 82% $867,800 $865,086 ($2,714) $0

H DW Network Upgrades
75-ES  14-MS  12-HS  17-Other

Construction 27% $7,000,000 $7,000,000 $0 $0

Jefferson HS Addition & General Upgrades Construction 34% $12,225,139 $12,225,139 $0 $272,614

Kendrick Lakes ES FF&E Construction 3% $658,840 $615,100 ($43,740) $0

Manning School Addition & General Upgrades
1-Other

Construction 30% $6,403,971 $6,403,971 $0 $64,812

Parmalee ES Addition & General Upgrades Construction 18% $3,571,423 $4,146,990 $575,567 $0 SC

Stober ES Efficiency & Future Ready
1-ES

Construction 98% $3,492,085 $3,429,697 ($62,388) $142,252

Trailblazer Stadium Efficiency & Future Ready Construction 97% $4,415,250 $4,284,596 ($130,654) $0

Wayne Carle MS Addition & General Upgrades Construction 36% $5,201,180 $4,850,545 ($350,635) $0 MC

Westridge ES HVAC Construction 100% $780,720 $1,539,102 $758,382 $0 OB,EC,SC

Witt ES Efficiency & Future Ready Construction 100% $1,737,130 $2,008,408 $271,279 $103,815
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Plan Year: 2020 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Adams ES Efficiency & Future Ready Close Out 99% $1,053,714 $993,169 ($60,544) $0

Arvada HS FF&E Close Out 100% $1,417,500 $1,064,135 ($353,365) $0

Arvada K-8 Efficiency & Future Ready Close Out 100% $2,094,864 $1,957,488 ($137,375) $245,724

Belmar ES Efficiency & Future + Paving Close Out 100% $690,210 $848,227 $158,017 $85,281

Belmar School of Integ. Arts FF&E Close Out 100% $78,750 $403,059 $324,309 $0

Charter Compass Montessori Wheat Ridge General Upgrade Close Out 72% $3,090,152 $2,651,099 ($439,053) $0 CC

Charter New America School New Building (formerly General Close Out 100% $3,090,152 $3,146,962 $56,810 $0

Charter Rocky Mountain Deaf School General Upgrades Close Out 78% $3,090,152 $3,828,328 $738,176 $0 PI

Columbine Hills ES Efficiency & Future Ready Close Out 100% $820,608 $1,033,252 $212,645 $18,306

Coronado ES Efficiency & Future Ready Close Out 100% $2,377,700 $2,216,266 ($161,434) $11,023

Coronado ES FF&E Close Out 100% $525,000 $193,990 ($331,010) $0

Dutch Creek ES Efficiency & Future Ready Close Out 100% $1,101,361 $1,238,749 $137,388 $38,240

Dutch Creek ES FF&E Close Out 100% $472,500 $146,847 ($325,653) $0

Foothills ES Efficiency & Future Ready Close Out 100% $883,658 $1,130,836 $247,178 $51,404

Foothills ES FF&E Close Out 100% $378,000 $138,750 ($239,250) $0

Fremont ES Efficiency & Future Ready Close Out 100% $1,038,912 $1,087,700 $48,788 $102,186

Green Gables ES Efficiency & Future Ready Close Out 100% $1,477,970 $1,471,253 ($6,717) $71,513

Green Gables ES FF&E Close Out 100% $399,000 $99,268 ($299,732) $0

H DW Elevator Upgrades
  3-ES  4-MS  3-HS  1-Other

Close Out 100% $62,465 $374,028 $311,563 $0

H DW Field Improvements
  9-HS

Close Out 100% $8,400,000 $19,122,150 $10,722,150 $172,216 SC

H DW Flooring 2020-I
  2-ES  2-Other

Close Out 100% $600,430 $642,980 $42,550 $47,252

H DW Flooring 2020-II
  4-ES

Close Out 100% $411,604 $395,793 ($15,811) $58,620

H DW LED Lighting - Interior
  17-ES  1-Other

Close Out 100% $2,781,920 $3,209,180 $427,259 $31,522

H DW Modular Bldg Removal 2020
  3-ES

Close Out 100% $0 $461,525 $461,525 $0

H DW Paving 2020-I
  2-ES  1-MS

Close Out 100% $225,750 $311,775 $86,025 $0

H DW Paving 2020-II
  3-ES  1-Other

Close Out 100% $509,250 $532,621 $23,371 $0

H DW Playgrounds 2020
  8-ES  2-Other

Close Out 98% $1,051,742 $1,382,921 $331,179 $0

H DW Roofing 2020-I
  3-ES  1-Other

Close Out 100% $2,182,195 $2,390,300 $208,105 $0

H DW Roofing 2020-II
  4-ES  1-MS  1-HS

Close Out 100% $1,398,952 $1,032,486 ($366,466) $0

H DW Security Glass 2020-I
  11-ES  1-Other

Close Out 100% $88,000 $26,000 ($62,000) $7,829

Hackberry Hill ES Efficiency & Future Ready Close Out 100% $708,508 $551,787 ($156,721) $0

Hutchinson ES Efficiency & Future Ready Close Out 100% $1,954,477 $1,770,086 ($184,392) $89,801

Hutchinson ES FF&E Close Out 100% $288,750 $94,708 ($194,042) $0

Lukas ES Efficiency & Future Ready Close Out 100% $1,106,650 $1,147,495 $40,845 $0

Lukas ES FF&E Close Out 100% $151,450 $86,577 ($64,873) $0

Ralston ES Efficiency & Future Ready Close Out 100% $827,236 $921,507 $94,271 $102,488

Semper ES Efficiency & Future Ready Close Out 100% $1,540,562 $1,582,813 $42,251 $0

Stober ES FF&E Close Out 100% $78,750 $190,522 $111,772 $0

Three Creeks K-8 FF&E Close Out 100% $0 $194,960 $194,960 $0

Vivian ES Efficiency & Future Ready Close Out 100% $1,506,673 $1,730,434 $223,761 $116,661

Welchester ES Efficiency & Future Ready Close Out 100% $1,407,615 $1,727,998 $320,382 $60,037

Welchester ES FF&E Close Out 100% $288,750 $83,176 ($205,574) $0

West Jefferson MS Efficiency & Future Ready Close Out 100% $1,809,680 $1,695,883 ($113,797) $0

Wilmot ES FF&E Close Out 100% $304,500 $377,409 $72,909 $0

Witt ES FF&E Close Out 100% $220,350 $129,991 ($90,359) $0

Ken Caryl MS FACS CR + Bldg Signage Complete 100% $343,200 $374,447 $31,247 $22,608
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Plan Year: 2019 Work Progress Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
H North Area Transportation-Joyce Renovation Design-CD 6% $349,400 $521,421 $172,021 $0

Alameda HS Addition & General Upgrades Construction 33% $19,055,745 $30,250,147 $11,194,402 $0 UC,SC,IE

Charter Collegiate Academy of Colorado General Upgrades Construction 84% $3,090,152 $3,831,451 $741,299 $0 PI

Charter Mountain Phoenix Community School General Upgra Construction 27% $3,090,152 $3,826,667 $736,515 $0 PI

Columbine HS Addition & General Upgrades Construction 61% $11,482,013 $18,524,195 $7,042,182 $296,065 UC,SC,OB,
HM

Green Mountain HS Addition & General Upgrades Construction 84% $11,105,728 $12,160,765 $1,055,037 $70,021 MC,UC,SC,
HM

H DW Curtain Riggings
  8-HS

Construction 85% $0 $180,102 $180,102 $0

H DW FF&E Allocation Construction 29% $0 $55,446 $55,446 $0

Kendrick Lakes ES Replace School Construction 83% $22,743,115 $20,524,820 ($2,218,295) $9,660 MC

West Jefferson MS FF&E Construction 92% $395,000 $395,225 $225 $0

Adams ES FF&E Close Out 100% $324,450 $156,815 ($167,635) $0

Alameda Int'l Jr-Sr Asbestos Abatement Close Out 100% $0 $0 $0 $536,691 HM

Arvada HS Addition & General Upgrades Close Out 100% $12,018,096 $15,241,187 $3,223,091 $222,010 UC,OB,EC,
HM

Creighton MS FF&E Close Out 100% $0 $162,251 $162,251 $0

Ken Caryl MS FF&E Close Out 100% $0 $188,133 $188,133 $0

Pomona HS FF&E Close Out 100% $0 $90,910 $90,910 $0

Summit Ridge MS FF&E Close Out 100% $0 $192,838 $192,838 $0

Three Creeks K-8 Addition & General Upgrades
  1-Other

Close Out 100% $4,931,850 $5,676,131 $744,281 $0 MC,OB

Wilmot ES Addition & General Upgrades Close Out 100% $3,212,843 $8,172,867 $4,960,024 $95,628 MC,UC,OB,
HM

Arvada K8 FF&E Complete 100% $0 $709,697 $709,697 $0 19M

Charter-Jefferson Acad. Secondary Addition Complete 100% $6,180,304 $6,213,940 $33,636 $0

Charter-Woodrow Wilson Academy Debt Repayment Complete 100% $3,090,152 $3,101,768 $11,616 $0

Evergreen HS Storm Drain Repair Complete 100% $0 $389,281 $389,281 $0

Everitt MS Library Renovation Complete 100% $545,789 $545,789 $0 $0

H DW Building Lighting
  1-MS

Complete 100% $299,775 $946,487 $646,712 $0 19M

H DW Fire Alarms
  1-ES  1-MS  1-HS  1-Other

Complete 100% $64,877 $177,130 $112,254 $0

H DW Flooring
  12-ES  4-Other

Complete 100% $886,851 $1,563,346 $676,495 $321,861 19M

H DW Gym Divider Curtains
  6-MS  1-Other

Complete 100% $0 $336,487 $336,487 $0

H DW HVAC
  2-MS

Complete 100% $185,913 $1,500,354 $1,314,441 $0 19M

H DW IT Cameras
  51-ES  1-HS  2-Other

Complete 100% $774,304 $665,351 ($108,953) $0

H DW Irrigation
  2-ES  1-MS  2-HS

Complete 100% $0 $513,353 $513,353 $0 19M

H DW Modular Bldg Removal
  8-ES  1-MS  2-Other

Complete 100% $0 $408,390 $408,390 $0

H DW Paving
  6-ES  1-MS  2-Other

Complete 100% $799,050 $1,645,759 $846,709 $0 19M

H DW Playgrounds
  4-ES  4-Other

Complete 100% $873,810 $1,566,807 $692,997 $0 19M

H DW Roofing
  3-ES  1-HS

Complete 100% $2,504,598 $4,139,927 $1,635,329 $0 SC

H DW Security Glass
  9-ES

Complete 100% $67,997 $43,303 ($24,694) $6,504

H DW Site Improvements
  1-MS  11-HS

Complete 100% $12,157,500 $20,327,403 $8,169,903 $0 SC,19M

H DW Site Lighting
  4-ES  2-Other

Complete 100% $130,000 $807,114 $677,114 $0 19M

H North Area Transportation-Joyce Site Acquisition Complete 100% $7,000,600 $7,000,600 $0 $0

Ralston Valley HS Roofing Complete 100% $0 $1,670,244 $1,670,244 $0 19M
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Report Reference

Work Progress Columns:
Phase The current phase of the project life cycle as most recently reported by the project manager 
% An estimate of payable work progress calculated from the latest status and forecast in the project 

management system
Budget Summary Columns:

Original The original estimated budget for the project scope 
Current The latest revised budget including all approved changes
Variance The difference between the Original and Current budget
Haz-Mat Additional budget approved for hazardous materials mitigation 
Notes Abbreviated variance descriptions for projects with significant budget Variance

(see translation table below)

Variance Notes
Note Description

MC Market Conditions

UC Unforeseen Conditions

SC Scope Change
19M 19M Program Scope - Initial project budget did not cover hazardous materials. 

If hazardous materials were identified it was paid out of program contingency.
IE Incorrect Estimate

HM Hazardous Materials Abatement

OB Occupied Building

EC Existing Conditions

CC
PI

Existing Conditions

Budget Shared Between Charter Campuses
Premium and Interest Earned by Charter
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21M Capital Program 2021-22 

Program Dollar Value by Phase

0-Not Started

1-Design

3-Construction
4-Close Out7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 4 $522,894

1-Design 11 $1,811,734

2-Bid-Award 0 $0

3-Construction 2 $139,698

4-Close Out 2 $402,112

5-Complete 0 $0

6-On Hold 1 $0

7-Contingency 1 $5,437,777

Totals 21 $8,314,216

Program Narrative
The 21M Capital Program represents Fiscal Year 2021 planned projects that are expected to complete in Fiscal Year 
2022. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$5,437,777 ($152,502) $5,285,275 
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21M Capital Program 2021-22

Remaining Projects

Project Description Phase
21M Columbine HS School-Funded Add-On Scope 0-Not Started

21M DW Energy Conservation Allocation 0-Not Started

21M DW Small Projects 2 Allocation 0-Not Started

21M DW Utilization Allocation 0-Not Started

21M 5th Floor Data Center Improvements 1-Design

21M Conifer HS FF&E 1-Design

21M DW Planning & Design Allocation 1-Design

21M DW Property Disposal Allocation 1-Design

21M DW Small Projects 1 Allocation 1-Design

21M DW Temp. Bldg. Lease Allocation 1-Design

21M DW Water Engineering Allocation 1-Design

21M Jeffco Open School Playground 1-Design

21M Candelas Regional Trail 3-Construction

21M DW Pilot-HVAC UV Lighting 3-Construction

21M 809 Bldg 1 Security Dispatch System 4-Close Out

21M D'Evelyn Jr-Sr HS Roofing 4-Close Out

CANCELLED- Ken Caryl MS Parking Lot 6-On Hold

21M Program Contingency 7-Contingency
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20M Capital Program 2020-21 

Program Dollar Value by Phase

1-Design

2-Bid-Award

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 0 $0

1-Design 1 $143,945

2-Bid-Award 1 $132,966

3-Construction 2 $504,030

4-Close Out 5 $1,681,227

5-Complete 7 $1,140,765

6-On Hold 0 $0

7-Contingency 1 $500,000

Totals 17 $4,102,933

Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$500,000 ($226,879) $273,121 
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase
20M DW Small Projects 2 Allocation 1-Design

20M Parmalee ES School Zone Enhancements 2-Bid-Award

20M Alameda Int'l HS Auditorium Renovation 3-Construction

20M DW Tractor Sheds 3-Construction

20M 809 Campus Fabric Storage Shelter 4-Close Out

20M Applewood Cottages Offices for EAP 4-Close Out

20M D'Evelyn Jr-Sr HS Utilities for Temps 4-Close Out

20M DW Planning & Design Allocation 4-Close Out

20M Golden HS Chiller Replacement 4-Close Out

20M Program Contingency 7-Contingency
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19M Capital Program 2019-2020 

Program Dollar Value by Phase

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 1 $0

1-Design 0 $0

2-Bid-Award 0 $0

3-Construction 1 $166,000

4-Close Out 2 $488,129

5-Complete 28 $6,134,526

6-On Hold 2 $0

7-Contingency 1 $25,105

Totals 35 $6,813,759

Program Narrative
The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete 
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$25,105 $0 $25,105 
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19M Capital Program 2019-2020

Remaining Projects

Project Description Phase
19M DW FF&E Allocation 3-Construction

19M DW Energy Conservation Allocation 4-Close Out

19M Golden HS School-Based Health Ctr 4-Close Out

19M Program Contingency 7-Contingency



Department of Construction Management 
Program Financial Summary Report

Date:  Feb 17, 2021

Program
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining 
Program Funds

Page 1 of 1 Report   M_JEFFCO_COS_11

H/G 2018 Capital Improvement Plan $102,504,944.00 ($46,403.00) $102,458,541.00

21M 21M Mini Program 2021-22 $5,437,777.48 ($152,502.00) $5,285,275.48

20M 20M Mini Program 2020-21 $500,000.00 ($226,879.46) $273,120.54

19M 19M Mini Program 2019-20 $25,105.00 $0.00 $25,105.00

Total: $108,467,826.48 ($425,784.46) $108,042,042.02




