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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 4/15/2021

Revenue

$   567,000,000 Bond Issuance

$     50,165,349 Premium on First Bond Issuance

$     68,309,148 Premium on Second Bond Issuance

$     11,829,099  Interest Through February 2021, net of bank fees

$     51,353,182 Fiscal Years 2019, 2020 and 2021 Capital Transfers (COP Principal & Interest Payments Removed)

$      (2,948,716) Issuance Costs (Both issuances)

$     745,708,062
Expenses

As of April 15, 2021 As of March 15, 2021

$   297,160,452 Total Expended - All projects $  288,953,852 Total Expended - All projects

$   116,815,193 Total Encumbered - All projects $   109,715,881 Total Encumbered - All projects

Charter Projects 

$   45,129,440 Total Expended - Charter $     43,909,691 Total Expended - Charter

$     2,774,944 Total Encumbered - Charter $       3,345,891 Total Encumbered - Charter

15 Contracts on May 8 BOE Agenda for Approval



Funding Breakdown 2018 Capital Improvement Program

$                                 567,000,000 First & Second Bond Issuances

$                                   50,165,349 Premium on First Bond Issuance

$                                   68,309,148 Premium on Second Bond Issuance

$                                   11,829,099 Bond Interest Through February 2021, Net of Bank 
Fees

$                                   51,353,182 FY 2019, 2020 & 2021 Capital Transfers (COP 
Principal & Interest Removed)

$                                    (2,948,716) Issuance Costs (Both Issuances)

$                                 745,708,062 Funds to Date

TBD* Future Bond Interest Earnings

$                                   83,601,924 4 Years Capital Transfer

TBD* Interest on Capital Transfer

$                                 829,309,986 Preliminary Total

TBD* To Be Determined

2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 4/15/2021



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 4/15/2021

May 6 BOE Items

Construction Contracts Bid:  Chatfield HS. Dakota Ridge HS, Everett MS, Westridge ES, 
5th Floor Ed Center, DW Playgrounds, DW LED Project, 



2018 CAPITAL IMPROVEMENT PROGAM – FINANCIAL STATUS 4/15/2021

Work in Progress

Alameda Addition / Renovation

Columbine HS Aux Gym, Exterior Entry

Conifer HS Aux Gym

Golden HS Artificial Turf & Track

Green Mountain HS Aux Gym

Jefferson Jr./Sr. HS Addition / Renovation

Kendrick Lakes ES Replacement

Bell MS Addition

Manning School Addition

Parmalee ES Addition / Renovation

Foster ES Addition / Renovation

Warren Tech South

Wayne Carle MS Addition

Lumberg ES Addition / Renovation

Pomona HS Addition/Renovation

Artificial Turf & All-Weather Tracks @ 4 HS

29 Efficiency & Future Ready (Summer)

LED Replacement Phase II 11 Sites

7 Playgrounds, 5 Paving Projects



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 4/15/2021

In Design

Evergreen HS Renovation

Evergreen MS Renovation

Powderhorn Addition/Renovation

Prospect Valley ES Replacement

Ralston Valley HS Addition/Renovation

Standley Lake HS Addition/Renovation

Jeffco Open School Addition/Renovation

Furniture, Fixtures & Equipment (FF&E) 14 Sites



2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 4/15/2021
Cash Flow
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Complete

4/23 10:00AM

Ribbon Cutting 
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Construction

4/21 11:00AM 

Ground Breaking



Construction

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total  

Marshdale

New Building 16,500,000 21.4% 21,000,000$                               

Total $16,500,000 21.4% 21,000,000$  



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

D'Evelyn Interior Finishes-Flooring, Clgs. $90,811 23.8% 119,175$                       

Paving $12,002 23.8% 15,750$                         

Mechanical-AHU, Misc $154,259 23.8% 202,440$                       

LED lighting and Power Improvements $281,994 19.2% 349,108$                       

Technology Infrastructure (28,721 

REMAINING) $82,288 19.2% 101,872$                       

Turf Field $400,050 23.8% 525,000$                       

Safety & Security  (18,189 Remaining) $137,146 19.2% 169,787$                       

$1,158,550 21.9% 1,483,132$                 

$1,158,550

$572,574

$585,976

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction





Construction



Construction



Construction



Maple Grove ES Interior Finishes-Flooring, Clgs, Part,Casework $246,590 23.8% 323,610$                       

Ext. Repair, Windows, Doors, Misc. $141,378 23.8% 185,535$                       

FF&E $165,113 15.0% 194,250$                       

Mechanical-AHU, Misc $132,017 23.8% 173,250$                       

Paving $84,811 23.8% 111,300$                       

Food Service Equip $48,006 23.8% 63,000$                         

LED lighting and Power Improvements $85,585 19.2% 105,954$                       

Technology Infrastructure (12,090 

REMAINING) $33,092 19.2% 40,968$                         

Safety & Security   $37,769 19.2% 46,758$                         

$974,359 21.7% 1,244,625$                 

$8,989.16

$20,081 $974,359

$356,510

$617,849

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction



Construction



Construction



Construction



Construction



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Deane ES Interior Finishes-Ceiling, Casework $340,043 23.8% 446,250$                       

Roofing $89,851 23.8% 117,915$                       

Mechanical-Boiler $72,009 23.8% 94,500$                         

Paving $12,002 23.8% 15,750$                         

Play Pad, Fall Zone $66,938 15.0% 78,750$                         

LED lighting and Power Improvements $108,308 19.2% 134,085$                       

Technology Infrastructure ($37,909 

remaining $102,456 19.2% 126,840$                       

Safety & Security  ($38,596 Remaining) $41,070 19.2% 50,845$                         

$832,676 21.8% 1,064,935$                 

9,774.56$                            

$9,022.09

$37,909 $832,676

$251,834

$657,347

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction



Construction



Construction



Construction



Construction



Construction



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Sheridan Green ES Interior Finishes-Flooring, Ceiling, Part $79,930 23.8% 104,895$                       

FF&E $402,518 15.0% 473,550$                       

Mechanical - AHU, Controls $488,061 23.8% 640,500$                       

Paving $44,806 23.8% 58,800$                         

Playground-Equipment, Play Pad, Fall Zone $83,210 23.8% 109,200$                       

LED lighting and Power Improvements $92,878 19.2% 114,983$                       

Technology Infrastructure ($10,656 

remains) $36,257 19.2% 44,886$                         

Safety & Security  ($18,430 remains) $41,380 19.2% 51,228$                         

$1,269,040 20.6% 1,598,042$                 Total budget

851,758$                    

$1,269,040

$627,157

$641,883

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Ryan ES

Interior Finishes-Flooring, Clgs., Walls, 

Partitions $232,989 23.8% 305,760$                       

Ext. Paint, Other $8,961 23.8% 11,760$                         

FF&E $307,913 15.0% 362,250$                       

Roofing $605,032 23.8% 794,006$                       

Paving $124,026 23.8% 162,750$                       

Mechanical - Boiler, AHU, Controls, Misc $779,937 23.8% 1,023,540$                    

Playground $57,847 23.8% 75,915$                         

LED lighting and Power Improvements 103,604.81                          19.2% 128,263$                       

Technology Infrastructure ($8,679.08 

remains) 39,439.46                            19.2% 48,826$                         

Safety & Security 21,325.00                            19.2% 26,392$                         

$2,281,075 22.4% 2,939,462$                 Total budget

1,213,833$                

$2,281,075

1,324,916         

$956,159

Project Construction Budget

Completed Work

Net Project Construction Budget



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Sheridan Green ES Interior Finishes-Flooring, Ceiling, Part $79,930 23.8% 104,895$                       

FF&E $402,518 15.0% 473,550$                       

Mechanical - AHU, Controls $488,061 23.8% 640,500$                       

Paving $44,806 23.8% 58,800$                         

Playground-Equipment, Play Pad, Fall Zone $83,210 23.8% 109,200$                       

LED lighting and Power Improvements $92,878 19.2% 114,983$                       

Technology Infrastructure ($10,656 

remains) $36,257 19.2% 44,886$                         

Safety & Security  ($18,430 remains) $41,380 19.2% 51,228$                         

$1,269,040 20.6% 1,598,042$                 Total budget

851,758$                    

$1,269,040

$627,157

$641,883

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Ryan ES

Interior Finishes-Flooring, Clgs., Walls, 

Partitions $232,989 23.8% 305,760$                       

Ext. Paint, Other $8,961 23.8% 11,760$                         

FF&E $307,913 15.0% 362,250$                       

Roofing $605,032 23.8% 794,006$                       

Paving $124,026 23.8% 162,750$                       

Mechanical - Boiler, AHU, Controls, Misc $779,937 23.8% 1,023,540$                    

Playground $57,847 23.8% 75,915$                         

LED lighting and Power Improvements 103,604.81                          19.2% 128,263$                       

Technology Infrastructure ($8,679.08 

remains) 39,439.46                            19.2% 48,826$                         

Safety & Security 21,325.00                            19.2% 26,392$                         

$2,281,075 22.4% 2,939,462$                 Total budget

1,213,833$                

$2,281,075

1,324,916         

$956,159

Project Construction Budget

Completed Work

Net Project Construction Budget



Construction



Construction



Construction



Construction



Bid 

$373,000

Budget 

$317,000

($56,000) 

Over Budget



Bid

$2,340,000

Budget

$2,408,978

$68,978

Below Budget



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Dakota Ridge HS Exterior-Finish Repair, Paint, Doors $46,806 23.8% 61,425$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 

Partitions $372,047 23.8% 488,250$                       

Paving $1,320,165 23.8% 1,732,500$                    

Mechanical - Misc. $120,015 23.8% 157,500$                       

LED lighting and Power Improvements $475,808 19.2% 589,050$                       

Technology Infrastructure (44,090.62 

Remains) $126,319 19.2% 156,383$                       

Safety & Security (34581 remains) $210,532 19.2% 260,638$                       

Site Improvements $761 23.8% 999$                              

Turf Field $400,050 23.8% 525,000$                       

$3,072,503 22.6% 3,971,745$                 

$3,072,503

$658,990

$2,413,512

Project Construction Budget

Completed Work

Net Project Construction Budget

Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Chatfield HS Interior Finishes-Flooring, Casework $248,031 23.8% 325,500$                       

FF&E $44,625 15.0% 52,500$                         

HVAC-AHUs, Chiller $1,232,154 23.8% 1,617,000$                    

LED lighting and Power Improvements $572,072 19.2% 708,225$                       

Technology Infrastructure (51,421.63 

Remains) $147,322 19.2% 182,385$                       

Safety & Security (83,031 remains) $245,548 19.2% 303,989$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

$3,889,927 22.6% 5,027,099$                 

$3,889,927

$1,703,218

$2,186,710

Project Construction Budget

Completed Work

Net Project Construction Budget

Bid April 15



1. Columbine Hills ES

2. Edgewater ES
3. Elk Creek ES
4. Emory ES
5. Kyffin ES
6. Red Rocks ES
7. Shaffer ES
8. Stevens ES
9. Stony Creek ES
10. Thomson ES
11. Warder ES
12. West Jefferson ES

GMP April 16



Construction

Jefferson & Lumberg

WRHS

AHS

D’Evelyn



Construction



Creighton MS

Red Rocks ES

Weber ES

Meiklejohn ES

Ken Caryl MS 

95% Complete

Leawood ES

Glass on order

Rose Stein

Mandalay MS

Moore MS

Drake MS

Dutch 

. 

Conifer HS



Full Name Location Original Budget

 Revised 

Construction   Added  Bid 

DW Playgrounds Kyffin ES $120,015 182,912$          62,897$                    182,912$            

Red Rocks $60,008 206,056$          146,048$                 206,056$            

Peck ES $64,008 142,744$          78,736$                    142,744$            

Secrest ES $28,004 121,544$          93,541$                    121,544$            

Thomson ES $40,005 211,033$          171,028$                 211,033$            

Warder ES $3,600 216,828$          213,228$                 216,828$            

Elk Creek $56,007 101,853$          45,846$                    101,853$            

Normandy ES $48,006 250,370$          202,364$                 250,370$            

Shaffer ES $108,014 214,782$          106,768$                 214,783$            

$527,667 $1,648,122 $1,120,456 1,648,123$     

1,120,456$              



Bid 

$531,712



Bid

$549,405



Bid

$    567,006





Design 

Development



Construction 

Documents

Summer Bid



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Powderhorn ES Exterior-Doors, Finish $55,207 23.8% 72,450$                         
Interior Finishes-Flooring, Ceiling, Wall Finish, 

Casework $280,035 23.8% 367,500$                       

Playground $8,001 10,500$                         

Roofing $54,807 23.8% 71,925$                         

Mechanical - AHUs, Boiler $640,080 840,000$                       

LED lighting and Power Improvements $102,201 19.2% 126,525$                       

Technology Infrastructure (42,867 

Remaining) $115,856 19.2% 143,430$                       

Safety & Security  (41,532  Remaining) $46,429 19.2% 57,479$                         

Addition / Renovation $3,360,420 23.8% 4,410,000$                    

$4,663,036 23.6% 6,099,809$                 

$4,663,036

$180,087

$4,482,949

Project Construction Budget

Completed Work

Net Project Construction Budget

Construction 

Documents

Summer Bid 



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Standley Lake HS

Interior Finishes-Flooring, Ceiling, Wall, 

Partitions, Casework $1,342,568 23.8% 1,761,900$                    

Exterior-Masonry Repairs, Paint, Doors $311,079 23.8% 408,240$                       

FF&E $1,170,960 15.0% 1,377,600$                    

Roofing $254,135 23.8% 333,510$                       

Mechanical - Boiler, Misc $246,431 23.8% 323,400$                       

LED lighting and Power Improvements $407,665 19.2% 504,690$                       

Technology Infrastructure (36126.95 

Remains) $103,503 19.2% 128,137$                       

Safety & Security 16910.30 remains $172,504 19.2% 213,561$                       

Site Improvements $1,000,125 23.8% 1,312,500$                    

Turf Field $400,050 23.8% 525,000$                       

Facility Equity (General Renovation) $3,400,425 23.8% 4,462,500$                    

$8,809,445 22.4% 11,351,038$               

$8,809,445

$2,794,105

$6,015,340

Project Construction Budget

Completed Work

Net Project Construction Budget

Design 

Development

Fall Bid



Full Name Project Scope Construction Budget

Added 

Soft Cost  Total Project Budget 

Evergreen MS Exterior-Doors $40,005 23.8% 52,500$                         
Interior Finishes-Flooring, Ceiling, Partition, Wall 

Finish, Casework $240,030 23.8% 315,000$                       

Food Service $48,006 23.8% 63,000$                         

Mechanical - AHUs $372,047 488,250$                       

LED lighting and Power Improvements $239,176 19.2% 296,100$                       

Technology Infrastructure $87,189 19.2% 107,940$                       

Safety & Security  (79132  Remaining) $99,487 19.2% 123,165$                       

Addition / Renovation $4,800,600 23.8% 6,300,000$                    

$5,926,540 23.5% 7,745,955$                 

$5,926,540

$20,355

$5,906,185

Project Construction Budget

Completed Work

Net Project Construction Budget

Design 

Development

Fall Bid



Design

Development

Fall Bid





Location Articulation Sched Type Description A/E
Approximate 
Construction 

Budget 
Projected Budget Project Manager

Possible 
Replacement

Mortensen Chatfield 9/1/21 ES Efficiency & Future Ready OZ $410,715 $538,997 Bernadette Kelly

Shaffer Chatfield 9/1/21 ES Efficiency & Future Ready OZ $330,992 $434,372 Bernadette Kelly

Stony Creek Chatfield 9/1/21 ES Efficiency & Future Ready OZ $560,987 $736,204 Bernadette Kelly

DW Playground 2022-I JDW 9/1/21 DW
4 Schools - Peiffer, Governor's Ranch, Mt. 

Carbon,   Glennon Heights
Design Concepts / 

Lime Green
$392,049 $514,500 Bernadette Kelly

DW Playground 2022-II JDW 9/1/21 DW
3 Schools - Campbell, Swanson, Fairmount Design Concepts / 

Lime Green
$152,019 $199,500 Bernadette Kelly

DW LED Lighting 2022 JDW 9/1/21 DW

13 Schools - Lawrence, Brady, Bradford North, 
Bradford South, Ute Meadows, Leawood, 

Normandy, Rooney Ranch, Creighton MS, Moore 
MS, Weber ES, Meiklejohn, West Woods

Ackerman $1,268,094 $1,664,166 Bill Thaemert

DW Paving 2022 JDW 9/1/21 DW
5 Schools - Campbell,  Peiffer,  S Lakewood, Little, 

Falcon Bluffs
JVA $864,908 $1,135,050 Bill Thaemert

Creighton MS Lakewood 9/1/21 MS Efficiency & Future Ready Larson Incitti $667,513 $876,001 Danelle Berzoza Replaced Oberon

Peck Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $210,419 $276,140 Danelle Berzoza

Secrest Arvada 9/1/21 ES Efficiency & Future Ready Larson Incitti $291,342 $382,338 Danelle Berzoza

DW Elevator Upgrades 2022 JDW 9/1/21 DW Elevator Upgrades 2022 Kone $266,700 $350,000 David Curnow

DW Modular Bldg Removal 
2022

JDW 9/1/21 DW Modular Bldg Removal 2022 In House $266,700 $350,000 David Curnow

Long View HS OPT 9/1/21 ES Efficiency & Future Ready RTA $183,421 $240,711 Doug Cooper

Shelton Golden 9/1/21 ES Efficiency & Future Ready RTA $997,704 $1,309,323 Doug Cooper

Bear Creek High
Bear Creek

9/1/21 HS Efficiency & Future Ready MOA $852,024 $1,118,141 Ed Huszcza
Replaced 

Edgewater

Blue Heron
Dakota 
Ridge

9/1/21 ES Efficiency & Future Ready MOA $373,295 $489,889 Ed Huszcza

Colorow
Dakota 
Ridge

9/1/21 es Efficiency & Future Ready MOA $1,429,599 $1,876,115 Ed Huszcza

Lakewood High Lakewood 9/1/21 HS Efficiency & Future Ready HCM $1,559,159 $2,046,141 Hilary Porter Replaced Molholm

Mt Evans OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,446,165 $3,210,190 Hilary Porter

Windy Peak OELS 9/1/21 OELS Efficiency & Future Ready HCM $2,545,829 $3,340,982 Hilary Porter

DW Mechanical 2022 JDW 9/1/21 DW
Campbell, Fairmount, Falcon bluffs MS, Little, Van 

Arsdale 
Columbine 
Engineering

$4,743,633 $6,225,240 Kimber Preece

North Arvada MS Arvada 9/1/21 MS Efficiency & Future Ready Eidos $1,823,407 $2,392,923 Maggie Anderson

Slater Elementary Lakewood 9/1/21 ES Efficiency & Future Ready Eidos $961,689 $1,262,059 Maggie Anderson

Wheat Ridge HS Wheat Ridge 9/1/21 HS Efficiency & Future Ready + Turf Replacement Eidos $10,552,734 $13,848,732 Maggie Anderson

Wilmore Davis Wheat Ridge 9/1/21 ES Efficiency & Future Ready Eidos $838,371 $1,100,225 Maggie Anderson



Location Articulation Sched Type Description A/E
Approximate 
Construction 

Budget 
Projected Budget Project Manager

Possible 
Replacement

Emory Alameda 9/1/21 ES Efficiency & Future Ready Treanor HL $1,722,905 $2,261,031 Pam Grover

Red Rocks Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $960,548 $1,260,562 Pam Grover

Westgate Bear Creek 9/1/21 ES Efficiency & Future Ready Treanor HL $833,660 $1,094,042 Pam Grover

DW Flooring 2022-II JDW 9/1/21 DW
7 Schools - Swanson, Glennon Heights, S 

Lakewood, Little, Parr, Van Arsdale, Pennington Treanor HL $640,080 $840,000 Pam Grover

Awest HS Awest 9/1/21 HS Efficiency & Future Ready LOA $791,501 $1,038,715 Sam Miller

Mandalay
Standley 

Lake
9/1/21 ES Efficiency & Future Ready RB+B $770,776 $1,011,517 Sam Miller

Warder Pomona 9/1/21 ES Efficiency & Future Ready RB+B $366,599 $481,102 Sam Miller

Warren OTC North Awest 9/1/21 OTC Efficiency & Future Ready LOA $324,004 $425,202 Sam Miller

Bergan Valley Evergreen 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $211,460 $277,506 Ted Hagan

Elk Creek Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $450,103 $590,686 Ted Hagan

Golden High
Golden

9/1/21
HS

Efficiency & Future Ready H&M / BVH / EUA $408,289 $535,812 Ted Hagan
Replaced Bergan 

Meadow

Mitchell Golden 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $425,526 $558,434 Ted Hagan

West Jeff Conifer 9/1/21 ES Efficiency & Future Ready H&M / BVH / EUA $135,735 $178,130 Ted Hagan

Green Mountain Green Mtn 9/1/21 ES Efficiency & Future Ready Sybazz $483,587 $634,629 Troy Antill

Stevens WR 5-8 Wheat Ridge 9/1/21 ES Efficiency & Future Ready Sybazz $476,012 $624,688 Troy Antill

Thomson Arvada 9/1/21 ES Efficiency & Future Ready Sybazz/ Intergroup $506,036 $664,090 Troy Antill

DW Flooring 2022-I JDW 9/1/21 DW

7 Schools - Dear Creek MS, Falcon Bluffs MS,  
Summit Ridge MS,  Peiffer, Governor's Ranch, Mt 

Carbon, Rooney Ranch
Sybazz $715,518 $939,000 Troy Antill

DW Roofing 2022 JDW 9/1/21 DW
5  schools - Summit Ridge MS, Campbell, 

Fairmount,  S Lakewood, Little , Parr, Pennington
Cave, WJE, SRDK, 

Roof Tech
$2,172,268 $2,850,746 Troy Antill

DW Security Glass 2022 JDW 9/1/21 DW
11 schools - Swanson, Awest, Campbell, 

Fairmount, BCK8, Summit Ridge MS, Glennon 
Heights, S Lakewood, Little, Parr, Pennington

In House $67,056 $88,000 Troy Antill





2018 BOND PROGRAM COMMUNICATIONS UPDATE
CAPITAL ASSET ADVISORY COMMITTEE

APRIL 2021

COMPLETED WORK:
● “A School Building is Born” - Canyon Courier Marshdale Story
● Updated system and flipbook with Construction Finance Team:

○ Updated April 2021 Flipbook
● Preview of Spring Construction story
● Weekly JeffcoBuilds social media posts (see below)

Website analytics:
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)

Jeffco Builds page
performance

Page views Unique page views

March 2021 1,993 1,741

April 2021 1,422 1,250

% change 13% decrease 12% decrease

UPCOMING WORK:
● Events:

○ Kendrick Lakes Ribbon cutting (Date change!) - April 23 (@ 10 am)
○ Pomona Groundbreaking - April 21 (@ 11 am)
○ Green Mountain High School Ribbon Cutting - May 1 (@ 12:30 - after their service

day)
○ Marshdale - TBD

● Preview to Summer Construction story

https://www.canyoncourier.com/stories/a-school-building-is-born,372126?fbclid=IwAR2OiQjNeqjsMgvBswlEKAdMkkfHFy0CLM2fS_a4nvLwU9-45i2bN6LTgxs
https://www.paperturn-view.com/us/jeffco-public-schools/wiifm-booklet-2018bond-update-2020-final?pid=MTI128092&v=2
https://jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/spring_2021_construction_update

