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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 7/31/2020


Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$     (11,699,891)  Interest Through June 30


$     (41,800,962)
Fiscal Years 2020 and 2021 Capital Transfers (COP Principal & Interest 
Payments Removed)


$  (430,156,202)


Expenses


As of July 31, 2020 As of June 30, 2020


$  158,428,941 Total Expended - All projects $    126,558,504 Total Expended - All projects


$  133,658,648 Total Encumbered - All projects $   157,681,682 Total Encumbered - All projects


Charter Projects 


$  28,784,049 Total Expended - Charter $   25,163,874 Total Expended - Charter


$    7,853,394 Total Encumbered - Charter $  6,319,367 Total Encumbered - Charter







Funding Breakdown 2018 Capital Improvement Program


$                     326,490,000 First Bond Issuance


$                       50,165,349 Premium on First Bond Issuance


$                       11,699,891 Bond Interest Through June 30, 2020


$                       41,800,962 FY 2020 & 2021 Capital Transfers


$                     430,156,202 Funds to Date


$                     240,510,000 Estimated Second Bond Issuance


TBD* Premium on Second Bond Issuance


TBD* Future Bond Interest Earnings


$                     83,601,924 4 Years Capital Transfer


TBD* Interest on Capital Transfer


$                     754,268,126 Preliminary Total


TBD* To Be Determined
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 7/31/2020


Additions, New Buildings & In Design to Bid Late Summer / Fall


Additions


Bell MS Addition - Bid Date July 30, 2020


Foster ES Addition – Bid Date October 2020


Wayne Carle MS Addition – Bid Date September 10, 2020


Manning K8 Addition - Bid Date August 13, 2020


Parmalee ES Addition - Bid Date September 3, 2020


New Building


CTE South - Bid Date August 20, 2020


In Design


Pomona High School Addition/Renovation


Jefferson High School Addition/Renovation – GMP July 2020


Lumberg Elementary School Addition/Renovation


Fall Design Starts


Marshdale Elementary School Replacement


Prospect Valley Elementary School Replacement


Ralston Valley HS Addition/Renovation


Standley Lake HS Addition/Renovation







Under Construction:


Arvada HS Addition / Renovation Complete September 2020


Three Creeks K8 Addition Complete


Wilmot ES Addition / Renovation Complete September 2020


Kendrick Lakes ES Replacement Complete December 2020


Columbine HS Addition / Renovation Complete July 2021


Green Mountain HS Addition / Renovation Complete July 2021


Conifer HS Addition / Renovation Complete July 2021


6 HS Artificial Turf & Tracks Complete October 2020


Alameda International Jr./Sr. High School Complete August 2022


Furniture:


14 replacements


Columbine HS Partial Replacement


Green Mountain HS Partial Replacement
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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 7/31/2020
Cash Flow
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Impact of COVID-19 Virus


Covid-19 has had a minimal impact on most projects.  There have been 
delays to some playground equipment and HVAC equipment. 


There doesn’t appear to be shortages of labor or materials, for the most 
part, projects in design or under construction are continuing normally.


CAPITAL IMPROVEMENT PLAN – FINANCIAL STATUS 7/31/2020
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2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


AUGUST 2020 
 
COMPLETED WORK:  


● Created short site visit vignette videos to show progress of construction projects:  
○ Sharing videos on social media - Columbine Construction Video 


● Continued production of bond signs 
● Worked with Denver 7 on Bond Construction Update story  
● Sharing summer construction updates on Jeffco social media channels to keep the 


community informed of summer progress  
 


Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 


Jeffco Builds page 
performance  


Page views  Unique page views  


June 2020  1,860  766 


July 2020  2,524  2,147 


% change   36% increase  180% increase 


 
UPCOMING WORK:  


● Planning Warren Tech South news story and pitch:  
○ Announcing program names  
○ Sharing updated renderings 
○ Interviews with teachers and principal who will be at Warren Tech South 


● Planning site tours of current construction projects for more short vignette videos 
● Continued social media coverage of completed projects  
● Pitching stories to press to tour completed projects  


 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   



https://www.facebook.com/watch/?v=1224436351237053

https://www.youtube.com/watch?v=UKsxPLM4gQY




