
 
 
 

 October 2020 

Capital Asset Advisory Committee Meeting Agenda 

Date/Time: Thursday, October 1, 2020     8:00 a.m. – 10:00 a.m. 

Location:  809 Quail St., Bldg. #4, Lakewood, CO or ZOOM 

Capital Asset Advisory Committee Members: 

 Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, Bret Poole, M. L. 
Richardson, Brittney Warga, Jeff Wilhite 

Staff: Kristopher Schuh, Steve Bell, Heather Frizzell, Jason Hendricks, Bruce Huxley, Berry Jones, Tammy 
Schiff, Nicole Stewart, Maureen Wolsborn, Tim Reed, Robin Acree 

Agenda items: 

 General 

o CIP Update 

o Work in Progress Report 

 Communications 

o General Update 

 Planning/Property Management Update 

o General Update 

 Construction Management Update 

o General Update 

o Status Reports  and Schedule Updates 

 H-Bond  
 18M Programs  
 19M Programs  
 16F Facility Optimization  
 Forecast Remaining Funds Management 

o Summary of Contingency and Remaining Program Funds  

 Unallocated Cumulative Program Contingency        $   8,790,966.76 
 Forecast Remaining Contingency in Projects   ( $      108,181.40 )                           
 Sub Total     $   8,682,785.36 

 Unallocated H Bond     $  39,527,309.00 
 Forecast Remaining Contingency in H Projects    ($      114,363.00 )    
 Sub Total     $   39,412,946.00 

    
 Total     $  48,095,731.36 

 Compares to Previous Month of                                                 $   48,634,485.76 

 Other Committee Items 

Proposed Schedule for 2020 –   
     Thursday, October 1, 2020 
     Thursday, November 5, 2020 
     Thursday, December 3, 2020 

 



JEFFCO PUBLIC SCHOOLS

Construction Management

Status of Projects by Program

Project Phase
Project 

Count
Dollar Value

0‐Not Started 154 $253,501,468

47 $137,538,333

2‐Bid‐Award 2 $5,677,801

3‐Construction 62 $235,964,746

4‐Close Out 21 $18,386,587

5‐Complete 22 $63,798,151

6‐On Hold 0 $0

7‐Contingency 3 $39,527,309

Totals 311 $754,394,395

Priority Project ID Project Name TargetFacility Name Forecast

Program Contingency and Remaining Funds

2019‐2023 (H and G) Bond Program

Program Dollar Value by Phase

Program Narrative
The 2019 ‐ 2024 (H) Bond Program is a capital renewal bond program voted on and passed in November of 2018.

65% of defined bond projects have been initiated as of September 2020. 

Program Float Report Finish Date
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2019-2020 (H) Bond Program

Remaining Projects
Plan Year: 2019

Project Description Phase
H Charter Addenbrooke Classical Academy General Upgra 1-Design

H Charter Mountain Phoenix Community School General U 1-Design

H North Area Transportation-Joyce Renovation 1-Design

H Adams ES FF&E 3-Construction

H Alameda HS Addition & General Upgrades 3-Construction

H Arvada HS Addition & General Upgrades 3-Construction

H Arvada K8 FF&E 3-Construction

H Charter Collegiate Academy of Colorado General Upgrad 3-Construction

H Columbine HS Addition & General Upgrades 3-Construction

H DW Curtain Riggings 3-Construction

H DW FF&E Allocation 3-Construction

H Green Mountain HS Addition & General Upgrades 3-Construction

H Kendrick Lakes ES Replace School 3-Construction

H West Jefferson MS FF&E 3-Construction

H Wilmot ES Addition & General Upgrades 3-Construction

H Alameda Int'l Jr-Sr Asbestos Abatement 4-Close Out

H Creighton MS FF&E 4-Close Out

H Everitt MS Library Renovation 4-Close Out

H Ken Caryl MS FF&E 4-Close Out

H Pomona HS FF&E 4-Close Out

H Summit Ridge MS FF&E 4-Close Out

H Three Creeks K-8 Addition & General Upgrades 4-Close Out

H Bond Hazardous Material Contingency 7-Contingency

H Program Contingency 7-Contingency

Plan Year: 2020
Project Description Phase
H 581 Conference Place Reopen Phase 2 1-Design

H Brady Exploration School Efficiency & Future Ready 1-Design

H CTE South New Bldg 1-Design

H Charter Compass Montessori Wheat Ridge General Upgr 1-Design

H Charter Lincoln Academy Charter School General Upgrad 1-Design

H Charter Montessori Peaks Academy General Upgrades 1-Design

H Kendrick Lakes ES FF&E 1-Design

H Lumberg ES Addition & General Upgrades 1-Design

H Pomona HS Addition & General Upgrades 1-Design

H Wayne Carle MS Addition & General Upgrades 1-Design

H Foster ES Addition & General Upgrades 2-Bid-Award

H Adams ES Efficiency & Future Ready 3-Construction

H Arvada HS FF&E 3-Construction

H Arvada K-8 Efficiency & Future Ready 3-Construction

H Bell MS Addition & General Upgrades 3-Construction

H Belmar ES Efficiency & Future + Paving 3-Construction

H Belmar School of Integ. Arts FF&E 3-Construction

H Charter Excel Academy Charter School General Upgrade 3-Construction

H Charter Rocky Mountain Deaf School General Upgrades 3-Construction

H Columbine Hills ES Efficiency & Future Ready 3-Construction

H Conifer HS Addition & General Upgrades 3-Construction

H Conifer HS FF&E 3-Construction

H Coronado ES Efficiency & Future Ready 3-Construction

H Coronado ES FF&E 3-Construction

Project Description Phase
H Slater ES Asbestos Abatement 1-Design

H DW Modular Bldg Removal 2020 3-Construction

H Ken Caryl MS FACS CR + Bldg Signage 3-Construction

Plan Year: 2020
Project Description Phase
H DW Field Improvements 3-Construction

H DW HVAC 2020 3-Construction

H DW IT Cameras 2020 3-Construction

H DW LED Lighting - Interior 3-Construction

H DW Network Upgrades 3-Construction

H DW Playgrounds 2020 3-Construction

H Eiber ES Efficiency & Future Ready 3-Construction

H Eiber ES FF&E 3-Construction

H Foothills ES Efficiency & Future Ready 3-Construction

H Foothills ES FF&E 3-Construction

H Fremont ES Efficiency & Future Ready 3-Construction

H Fremont ES FF&E 3-Construction

H Green Gables ES Efficiency & Future Ready 3-Construction

H Green Mountain HS FF&E 3-Construction

H Hackberry Hill ES Efficiency & Future Ready 3-Construction

H Hutchinson ES Efficiency & Future Ready 3-Construction

H Hutchinson ES FF&E 3-Construction

H Jefferson HS Addition & General Upgrades 3-Construction

H Lukas ES Efficiency & Future Ready 3-Construction

H Lukas ES FF&E 3-Construction

H Manning School Addition & General Upgrades 3-Construction

H Parmalee ES Addition & General Upgrades 3-Construction

H Ralston ES Efficiency & Future Ready 3-Construction

H Semper ES Efficiency & Future Ready 3-Construction

H Stober ES Efficiency & Future Ready 3-Construction

H Stober ES FF&E 3-Construction

H Trailblazer Stadium Efficiency & Future Ready 3-Construction

H Vivian ES Efficiency & Future Ready 3-Construction

H Welchester ES Efficiency & Future Ready 3-Construction

H Welchester ES FF&E 3-Construction

H West Jefferson MS Efficiency & Future Ready 3-Construction

H Westridge ES HVAC 3-Construction

H Wilmot ES FF&E 3-Construction

H Witt ES Efficiency & Future Ready 3-Construction

H Witt ES FF&E 3-Construction

H Charter New America School New Building (formerly 
General Upgrades)

4-Close Out

H DW Elevator Upgrades 4-Close Out

H DW Fire Sprinklers Replacement 4-Close Out

H DW Flooring 2020-I 4-Close Out

H DW Flooring 2020-II 4-Close Out

H DW Paving 2020-I 4-Close Out

H DW Paving 2020-II 4-Close Out

H DW Roofing 2020-I 4-Close Out

H DW Roofing 2020-II 4-Close Out

H DW Security Glass 2020-I 4-Close Out

H Dutch Creek ES Efficiency & Future Ready 4-Close Out
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Project Description Phase
H Dutch Creek ES FF&E 4-Close Out

H Green Gables ES FF&E 4-Close Out

H Three Creeks K-8 FF&E 4-Close Out

H Bond Premium Contingency 7-Contingency

Plan Year: 2021
Project Description Phase
H Carmody MS Efficiency & Future Ready 1-Design

H Columbine HS FF&E 1-Design

H DW Elevator Upgrades 2021 1-Design

H Lawrence ES Efficiency & Future Ready 1-Design
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2021-2022 (G) Bond Program

Remaining Projects

Project Description Phase
G Prospect Valley ES Replace School 0-Not Started

G DW Field Improvements 2021 1-Design

G Deane ES Efficiency & Future Ready 1-Design

G Kullerstrand ES Efficiency & Future Ready 1-Design

G Maple Grove ES Efficiency & Future Ready 1-Design

G Bond Hazardous Material Contingency 7-Contingency

G Program Contingency 7-Contingency

Plan Year: 2021
Project Description Phase
G Chatfield HS Efficiency & Future Ready 0-Not Started

G Dakota Ridge HS Efficiency & Future Ready 0-Not Started

G Evergreen HS Renovation & General Upgrades 0-Not Started

G Ryan ES Efficiency & Future Ready 0-Not Started

G Sheridan Green ES Efficiency & Future Ready 0-Not Started

G Allendale ES Efficiency & Future Ready 1-Design

G D'Evelyn Jr-Sr HS Efficiency & Future Ready 1-Design

G DW Flooring 2021 1-Design

G DW LED Lighting 2021 1-Design

G DW Mechanical 2021 1-Design

G DW Paving 2021 1-Design

G DW Playgrounds 2021 1-Design

G DW Roofing 2021 1-Design

G Dennison ES Efficiency & Future Ready 1-Design

G Devinny ES Efficiency & Future Ready 1-Design

G Evergreen MS Addition & General Upgrades 1-Design

G Everitt MS Efficiency & Future Ready 1-Design

G Fitzmorris ES Efficiency & Future Ready 1-Design

G Kyffin ES  Efficiency & Future Ready 1-Design

G Lasley ES Efficiency & Future Ready 1-Design

G Marshdale ES Replace School 1-Design

G Miller Special School Efficiency & Future Ready 1-Design

G Patterson Cottages  Efficiency & Future Ready 1-Design

G Patterson International Efficiency & Future Ready 1-Design

G Powderhorn ES Addition & General Upgrades 1-Design

G Ralston Valley HS Addition & General Upgrades 1-Design

G Standley Lake HS Addition & General Upgrades 1-Design

G Stott ES Efficiency & Future Ready 1-Design

G Vanderhoof ES Efficiency & Future Ready 1-Design

G Westridge ES Efficiency & Future Ready 1-Design

G Golden HS Doors Replacement 2-Bid-Award
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21M Capital Program 2021-22 

Program Dollar Value by Phase

0-Not Started

1-Design
7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 5 $701,893

1-Design 9 $1,848,016

2-Bid-Award 0 $0

3-Construction 0 $0

4-Close Out 0 $0

5-Complete 0 $0

6-On Hold 0 $0

7-Contingency 1 $3,434,670

Totals 15 $5,984,579

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$3,434,670 ($35,087) $3,399,583 

Program Narrative
The 21M Capital Program 2021 - 2022 represents Fiscal Year 2021 planned projects that are expected
to complete in Fiscal Year 2022. These projects are reviewed by the Capital Asset Advisory Committee.
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21M Capital Program 2021-22

Remaining Projects

Project Description Phase
21M 809 Bldg 1 Security Dispatch System 0-Not Started

21M DW Small Projects 2 Allocation 0-Not Started

21M DW Utilization Allocation 0-Not Started

21M DW Pilot-HVAC UV Lighting 1-Design

21M DW Planning & Design Allocation 1-Design

21M DW Property Disposal Allocation 1-Design

21M DW Small Projects 1 Allocation 1-Design

21M DW Temp. Bldg. Lease Allocation 1-Design

21M DW Water Engineering Allocation 1-Design

21M Program Contingency 7-Contingency

Plan Year: 2021
Project Description Phase
21M DW Energy Conservation Allocation 0-Not Started

21M Ken Caryl MS Parking Lot 1-Design
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20M Capital Program 2020-21 

Program Dollar Value by Phase

1-Design

2-Bid-Award

3-Construction

4-Close Out

5-Complete

7-Contingency

Project Phase
Project
Count Dollar Value

0-Not Started 0 $0

1-Design 4 $1,389,188

2-Bid-Award 1 $132,966

3-Construction 2 $492,505

4-Close Out 2 $589,599

5-Complete 7 $1,140,765

6-On Hold 0 $0

7-Contingency 1 $3,789,548

Totals 17 $7,534,572

Program Narrative
The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete 
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$3,789,548 ($73,095) $3,716,453 
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase
20M Applewood Cottages Offices for EAP 1-Design

20M D'Evelyn Jr-Sr HS Utilities for Temps 1-Design

20M DW Planning & Design Allocation 1-Design

20M DW Small Projects 2 Allocation 1-Design

20M Parmalee ES School Zone Enhancements 2-Bid-Award

20M Alameda Int'l HS Auditorium Renovation 3-Construction

20M DW Tractor Sheds 3-Construction

20M 809 Campus Fabric Storage Shelter 4-Close Out

20M Golden HS Chiller Replacement 4-Close Out

20M Program Contingency 7-Contingency
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19M Capital Program 2019-2020 

Program Dollar Value by Phase

2-Bid-Award

3-Construction

4-Close Out

5-Complete

7-Contingency
Project Phase

Project
Count Dollar Value

0-Not Started 1 $0

1-Design 0 $0

2-Bid-Award 1 $254,306

3-Construction 1 $166,000

4-Close Out 1 $233,818

5-Complete 28 $6,134,526

6-On Hold 2 $0

7-Contingency 1 $1,566,749

Totals 35 $8,355,398

Program Narrative
The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete 
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
Priority Facility Name Project ID Project name Target Forecast

Program Contingency and Remaining Funds
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining

Program Funds
$1,566,749 $0 $1,566,749 
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19M Capital Program 2019-2020

Remaining Projects

Project Description Phase
19M Golden HS School-Based Health Ctr 2-Bid-Award

19M DW FF&E Allocation 3-Construction

19M DW Energy Conservation Allocation 4-Close Out

19M Program Contingency 7-Contingency



Department of Construction Management 
Program Financial Summary Report

Date:  Sep 30, 2020

Program
Program Contingency 

(Unallocated)
Forecast Remaining 

Funds in Projects
Net Remaining 
Program Funds

Page 1 of 1 Report   M_JEFFCO_COS_11

H / G H and G Bond Programs 2019-23 $39,527,309.00 ($114,363.00) $39,412,946.00

21M 21M Mini Program 2021-22 $3,434,669.81 ($35,086.70) $3,399,583.11

20M 20M Mini Program 2020-21 $3,789,548.08 ($73,094.70) $3,716,453.38

19M 19M Mini Program 2019-20 $1,566,748.87 $0.00 $1,566,748.87

Total: $48,318,275.76 ($222,544.40) $48,095,731.36




