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2018 CAPITAL IMPROVEMENT PROGRAM – FINANCIAL STATUS 10/31/2020


Revenue


$  (326,490,000) First Bond Issuance


$     (50,165,349) Premium on First Bond Issuance


$     (11,713,929)  Interest Through September 2020


$     (51,353,182)
Fiscal Years 2019, 2020 and 2021 Capital Transfers (COP Principal & Interest Payments 
Removed)


$  (439,722,460)


Expenses


As of October 31, 2020 As of September 30, 2020


$  224,271,805 Total Expended - All projects $    205,610,147 Total Expended - All projects


$  117,596,928 Total Encumbered - All projects $    126,854,633 Total Encumbered - All projects


Charter Projects 


$     38,718,177 Total Expended - Charter $     35,688,247 Total Expended - Charter


$       5,088,593 Total Encumbered - Charter $       7,168,939 Total Encumbered - Charter


$   10,813,298 Contracts on November 5 BOE Agenda for Approval







Funding Breakdown 2018 Capital Improvement Program


$                     326,490,000 First Bond Issuance


$                       50,165,349 Premium on First Bond Issuance


$                       11,713,929 
Bond Interest Through September 30, 2020, Net of 
Bank Fees


$                       51,353,182 FY 2019, 2020 & 2021 Capital Transfers


$                     439,722,460 Funds to Date


$                     240,510,000 Estimated Second Bond Issuance


TBD* Premium on Second Bond Issuance


TBD* Future Bond Interest Earnings


$                      83,601,924 4 Years Capital Transfer


TBD* 
(1,655,349)


Interest on Capital Transfer
Issuance Costs


$                     762,179,035 Preliminary Total


TBD* To Be Determined
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October 2020 Bid Results


School Type Bid Amount Over/(Under)


Foster Elementary School A/R $  4,105,000 $ (26,817) 


Lumberg Elementary School (GMP) A/R $    6,165,855 $      484,796


$  10,270,855 $     457,979


E&FR Efficiency & Ready, A/R Addition, Renovation, DW Districtwide


Work to be Priced November 2020


None
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Work in Progress


Alameda Addition / Renovation


Columbine HS Aux Gym, Exterior Entry


Conifer HS Aux Gym


Golden HS Artificial Turf & Track


Green Mountain HS Aux Gym


Kendrick Lakes ES Replacement


Bell MS Addition


Manning School Addition


Parmalee ES Addition / Renovation


Warren Tech South


Wayne Carle MS Addition


LED Replacement Phase I Districtwide


Security Cameras Districtwide
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In Design


Evergreen HS Renovation


Evergreen MS Addition/Renovation


Marshdale ES Replacement


Pomona HS Addition/Renovation


Powderhorn Addition/Renovation


Prospect Valley ES Replacement


Ralston Valley HS Addition/Renovation


Standley Lake HS Addition/Renovation


21 Efficiency & Future Ready Projects


Playground Projects 10 Sites


HVAC Projects 6 Sites


Flooring Replacements 6 Sites


Artificial Turf & All-Weather Tracks 4 Sites


LED Replacements


Furniture, Fixtures & Equipment (FF&E) 14 Sites
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Cash Flow
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2018 BOND PROGRAM COMMUNICATIONS UPDATE  
CAPITAL ASSET ADVISORY COMMITTEE  


NOVEMBER 2020 
 
COMPLETED WORK:  


● Warren Tech South Groundbreaking  
○ Streamed live on Facebook 
○ Story and video posted and shared- Warren Tech South Groundbreaking story 


● Wayne Carle Groundbreaking 
○ Streamed live on Facebook  
○ Video produced and shared - Wayne Carle Groundbreaking Video 


● Wilmot Ribbon Cutting  
○ Streamed live on Facebook  
○ Video and story posted and shared - Wilmot Ribbon Cutting story  


● Supporting staff in creating board presentation and video to highlight our work across 
the district  


 
Website analytics:  
Jeffcobuilds.org and all pages with “jeffco builds” in the URL (ie sub-pages)  
 


 
UPCOMING WORK:  


● Jefferson H.S. groundbreaking - Friday, Nov. 6  
○ We will livestream on Facebook 


● Updating flipbook with additional financial information  
● Organizing board site tours 
● Organizing and scheduling additional events  
● Supporting schools in ongoing bond communications support  


 


  


Jeffco Builds page  
performance  


Page views  Unique page views  


September 2020   2,290  1,863 


October 2020   2,890  2,523 


% change   26% increase  35% increase  



https://jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/warren_tech_south_groundbreaking_ceremony

https://youtu.be/ikctn5Fz6SU

https://jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/wilmot_ribbon_cutting

https://go.boarddocs.com/co/jeffco/Board.nsf/files/BU5N7K5E1335/$file/PRSENTATION%203rd%20Qtr%20CIPrev3.pdf




