
  Capital Asset Advisory Committee Meeting Notes 
    Thursday, April 20, 2023 
    8:00-10:00 am 
    Quail Street, Bldg. 4, Lakewood, CO 80215 

Members: Heather Gasper, Bryan Martin, Tom Murray, M.L. Richardson, Brittany Warga, 

Members Absent: Megan Castle, Kathy Hodgson Daniel Oakley 

Staff Liaisons:  Superintendent Dorland, Mary Parker, BOE member; Brenna Copland, CFO (A); Lisa Relou, 
chief strategy & communication officer (A); David Suppes, COO; Kimberly Eloe, Ex. Dir. Communications (A); 
Kerri Barclay, manager, communications (A); Christie Moss, controller (A); Bruce Huxley, planning and 
property; Berry Jones, construction management; Lisa Knestis, project accounting; Tim Reed, Ex. Dir. facilities 
and construction management; Robin Acree, Ex. Assist, facilities management  

(A)-Absent 

Guests:  David Weiss, Chief Student Success Officer 

Agenda 

 Wheat Ridge High School Addition Scope 

 General: CIP Update, ROFTS Program Update, Work In Progress Report, Meyers Pool Update 

 Planning/Property Management Update 

 Communications Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 No actions were requested or direction provided by the CAAC at this meeting.   

Wheat Ridge High School Renovation - Slide Presentation Presenter: David Weiss 

 The Wheat Ridge Design Advisory Group (DAG) is requesting consideration for additional scope that would 
be included in the Wheat Ridge HS renovation. 

CIP Update – Slide Presentation Presenter: Tim Reed Committee members and staff reviewed and discussed reports. 
There were no concerns shared. 

Forecasted Revenue 

o Forecasted revenue as of April 15, 2022 - $833,091,525. 
o 1st issuance: 99.16% of bond proceeds spent (net of retainage) 
o 2nd issuance: 76.66% of bond proceeds spent (net of retainage) 

 
Expenditures 

o Total Expenditures as of April 15, 2022 - $627,883,573 
o Total Encumbrances as of April 15, 2022 - $70,257,892 
o Charter Expenditures as of April 15, 2022 - $58,095,702 (Included above) 
o Charter Encumbrances as of April 15, 2022 - $1,425,962 (Included above) 

 

ROFTS Programs Update – Data being collected and reviewed for possible phase 2 actions involving middle and 
high schools.   

 High school reimagined is part of the conversations.  Traditional high school will remain but looking into 
adding additional programming.  

 Moore Middle School is interested in in combining with Pomona High School creating a 6-12 program 
initiated by school leadership and the community. 

 Jefferson Jr. /Sr. is interested in conversations with Edgewater Elementary. 
 

https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2023/20230420%20WRHS%20Specific.pdf
https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2023/20230420%20CAAC%20Apr15FinUpdate.pdf


Meyers Pool Update - GMP issued on 4/27/23, parking lot will break ground next month.  Pool will break ground 
in September.  

Work In Progress Update – Slide Presentation Presenter: Berry Jones  

 JeffcoNet is back on schedule with completion scheduled for June 2023. 
 

Planning/Property Management Update – Presenter: Bruce Huxley 

 Coordinating strategy with departments and schools to identify inventories and assist with the moves.  
There are 175 moves that will occur this summer. 

 ROFTS projects will result ine six temp building removals.   
o 19 temps will be removed bringing the total for this summer to 26 removed. 
o Approximately 150 temps remain throughout the district after this summer. 

 
Communications Update – Presenter: Tim Reed 

 SE2 is adding updates to the interactive map and should be live next week on JeffcoBuilds. 

 SE2 is working on the Jeffco Net Fiber Optic Network story. 

 Articles coming out on the Standley Lake and Jeffco Open School additions/renovations. 
 

Construction Management Update: Status Reports, Schedule Updates – Presenter: Berry Jones 

 H/G/F Bond $32.2M remains in unallocated / unassigned funds. 

 23M Program ($294K) remains in unallocated / unassigned funds. 

 22M Program $18.5K- remains in unallocated / unassigned funds. 

 21M Program $0-remain in unallocated / unassigned funds. 
 

Next Meeting 
May 18, 2023 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 
 

https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2023/Construction%20Update%20April%202023%20CAAC.pdf
https://jeffcopublicschools.org/services/facilities/jeffcobuilds

