
Capital Asset Advisory Committee Meeting Notes 
Thursday, October 21, 2021 
8:00-10:00 am 
809 Quail Street, Bldg. 4, Lakewood, CO 80215 
Members Present:  Gordon Calahan, Megan Castle, Kathy Hodgson, Dan Oakley, M.L. Richardson, Brittney 
Warga 

Members Absent:  George Latuda, Tom Murray, Laura Perry 

Staff Liaisons:  Robin Acree, executive administrative assistant, facilities management; Steve Bell, 
chief operations officer; Brenna Copland, chief financial officer; Tracy Dorland, superintendent; 
Heather Frizzell, supervisor, construction project/project accounting; Jason Hendricks, director, 
finance, accounting; Bruce Huxley, director, planning and property; Berry Jones, director, 
construction management; Tim Reed, executive director, facilities and construction management; 
Nicole Stewart, director, budget and treasury; Maureen Wolsborn, senior communication specialist 

Guests:  Wes Paxton, principal Conifer HS; Sara Miller, parent, Center for the Arts Evergreen, Amy 

Fletcher, parent, The Venue Theatre; Madeline Potter, student, Conifer Performing Arts President, 

Student Government Junior Class Representatives 

Agenda 

 General: CIP Update, Work In Progress Report, Proposed Auditorium Conifer HS, CIP Evaluation 
Project 

 Communication Update 

 Planning/Property Management Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  
No actions were requested or direction provided by the CAAC at this meeting. 

CIP Update-(Slide Presentation) Presenter: Tim Reed- Committee members and staff reviewed and 

discussed reports. There were no concerns shared.  

Forecasted Revenue 

 Interest earnings minimal, forecasted revenue $829M. 

 $16.7M in contracts will be presented to the BOE Nov. 4 for approval. 

o Jeffco Open School Addition/Renovation $9,997,000 

o Ralston Valley HS Addition/Renovation $6,736,050  

Expenditures 
 Total Expenditures as of Oct. 15 $425.2M, a $25.7M increase from September 15, 2021 

 Total Encumbrances as of Oct. 15 $91.2M, a $13.5M decrease from September 15, 2021 

 Charter Expenditures as of Oct. 15 $50.2M, a $1M increase from September 15, 2021 

 Charter Encumbrances as of Oct. 15 $651K, a $1.2M decrease from September 15, 2021 

 To date bond proceeds spent: 93% of first issuance, excluding retainage; 19% of 
second issuance excluding retainage. 

 Recent Bid Work  

 Upcoming Projects to bid: 

o Four playgrounds-10/21; Artificial Turf & Track at four high schools-11/21; LED replacement 
Phase II-12/21 

https://p12cdn4static.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/2021021%20CAAC%20Oct15%20FinUpdate.pdf


2 
 

 Impact of 2018 Capital Improvement Program (CIP) Facility Condition Index (FCI), in 2017/18 was 
20.4%, preliminary 2021 is 14.6%, and the targeted FCI at the end of the 2018 CIP is 10% or less by 
2024. 

 JeffcoNET Allocation-Presenter: Tim Reed-BOE approved the JeffcoNET project in the amount of 
$35M on October 4, 2019; the program will connect community based high speed internet to 
Jeffco Public Schools throughout the county.  60% of the funding or $21 M to be covered by 
capital funds.  Up to now, capital has covered $7M, a BEST grant $2M and IT $2M.  The balance of 
the capital contribution is $14.6M and will be transferred from Unallocated Reserves to the 
JeffcoNET account.  50 miles of cable have been installed to schools. 

 Work in Progress Construction Report-(Slide Presentation) Presenter: Berry Jones- Committee 
members and staff reviewed and discussed the report. 

o Foster ES 7-8 classrooms are now open for students; work continues on a performance 
addition to the gym and should be complete by mid-November.  The project has been 
challenging due to issues with the city, fire department and sub-contractor. 

 Proposed Auditorium Conifer HS Presenters: Wes Paxton, Sara Miller, Amy Fletcher and Madeline 
Potter 

o Conifer HS is requesting a 300 seat auditorium.  The auditorium was not in the original CIP 
scope of work, but drawings were developed and the work bid as an alternate the cost was 
$5.5M; current cost is estimated at $6M.  Conifer HS is the only district high school that lacks 
a true auditorium.  The high school has 820 students, and is more than just a high school but 
a community center as well; a Jeffco Library system branch is located in the school. 

o The CAAC posed the question, why was the auditorium not included in the initial bond 
package.   

 During the Design Advisory Group meetings, the options discussed were an Aux gym, 
safety/security and the auditorium.  Choices had to be made with the amount of 
funding and there was a greater need to address sports activities and safety / 
security. 

o The decision of the Conifer auditorium will be a CAAC discussion item when the amount of 
unallocated reserves is determined and additional work is developed.  A prioritized list of 
projects will be established and presented to the CAAC for recommendations to the BOE.  

 CIP Evaluation Project-Status Report Presenter: Steve Bell 

o A conference call will take place 10/29 between district staff and the consultant.  The goal is 

to have a finalized version to present to CAAC the first part of November. 

Communications Presenter: Maureen Wolsborn 

o Communications has been working with Kimber Preece, Commissioning Engineer, to publish 

an air quality report. 

o The district received media coverage at both Warren Tech South and Prospect Valley. 

o Upcoming Events:  ribbon cuttings at Parmalee, Manning, Foster, Jefferson and Lumberg.  

Planning/Property Management Update Presenter: Bruce Huxley 

o October Count numbers are pending, the final official CDE numbers should be received in 
mid-November.  Meetings with Ed Leadership in December to review results and projections. 

o 26 temp building have been identified for removal in 2022, several will be demolished as part 
of construction projects. 

o Five-year master plan first draft complete.  Leadership will review in November; the goal to 
publish in December / January.  

https://p12cdn4static.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2021Pres/Construction%20Update%20Oct%20CAAC.pdf
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Construction Management Update: Status Reports, Schedule Updates 
Presenter: Berry Jones 
Unallocated/Unassigned Funds Update 

o General Update: Gearing down from major construction. 

 H/G Bond-$88.1M remains in unallocated / unassigned funds. 

 19M Program-$197.8K remains in unallocated / unassigned funds. 

 20M Program $546.3K remains in unallocated / unassigned funds. 

 21M Program $1.1M- remains in unallocated / unassigned funds. 

 22M Program $1.8M- remains in unallocated / unassigned funds. 

Next Meeting 
November (To Be Determined) 

December 16, 2021| 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 


