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2019 Update


● Program Financial Status


• 2019 - Spend - $81,380,375*
*Includes Retention


• District Projects:  $48.2M
• Charter Projects/Debt Payoff:  $23.5M
• 6800 Joyce St. Purchase (North 


Transportation):  $7.0M
• Encumbered:  $33.8M







Activity by Articulation Area


Alameda - 9 Golden – 11
Arvada - 15 Green Mountain - 11
Arvada West - 13 Jefferson – 4
Bear Creek - 8 Lakewood – 6
Chatfield - 6 Pomona – 6
Columbine - 8 Ralston Valley – 4
Conifer - 6 Standley Lake – 18
Dakota Ridge - 4 Wheat Ridge – 12
Evergreen - 6 Options - 11
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Alameda Intl - Addition/Remodel √ √ √ √ √ ● ●
Arvada HS - Addition/Remodel √ √ √ √ √ √ √ ● 25%
Columbine HS Addition/Remodel √ √ √ √ √ ● ●
Green Mountain HS Addition/Remodel √ √ √ √ √ ● ●
Kendrick Lakes ES Replacement √ √ √ √ √ √ √ ● 5%
Three Creeks K-8 Addition √ √ √ √ √ √ √ ● 50%
Wilmot ES Addition √ √ √ √ √ √ √ ● 20%


Arvada HS √ √ √ √ √ √ √ √ 100%
Chatfield HS √ √ √ √ √ √ √ √ 100%
Conifer HS √ √ √ √ √ √ √ ● 98%
Dakota Ridge HS √ √ √ √ √ √ √ √ 100%
Evergreen HS √ √ √ √ √ √ √ √ 100%
Lakewood HS √ √ √ √ √ √ √ √ 100%
Ralston Valley HS √ √ √ √ √ √ √ √ 100%
West Jefferson MS √ √ √ √ √ √ √ √ 100%


Devinny ES √ √ √ √ √ √ √ √ 100%
Evergreen MS √ √ √ √ √ √ √ √ 100%
Hackberry Hill ES √ √ √ √ √ √ √ √ 100%
Maple Grove ES √ √ √ √ √ √ √ √ 100%
Parmalee ES √ √ √ √ √ √ √ √ 100%
Peck ES √ √ √ √ √ √ √ √ 100%


Site


Status


Track & Artificial Turf Fields


Started 1Q2019 PROJECTS
Addition/Remodel, Replacement


Paving Projects





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Bell MS Addition			√						√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			●


			Excel Academy						√			√			√			√


			Addenbrooke						√			√			√


			Collegiate Academy						√


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								60%


			Compass Montessori Wheat Ridge			√																								60%


			Montessori Peaks						√			●


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√						√			●


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			●


			Two Roads			√																								100%


			New America			√																								100%
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Belmar ES √ √ √ √ √ √ √ √ 100%
Columbine Hills ES √ √ √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ √ √ 100%
Free Horizon Montessori √ √ √ √ √ √ √ √ 100%
Patterson ES √ √ √ √ √ √ √ √ 100%
Ralston ES √ √ √ √ √ √ √ √ 100%
Welchester ES √ √ √ √ √ √ √ √ 100%
Wilmore-Davis ES √ √ √ √ √ √ √ √ 100%


Lakewood HS √ √ √ √ √ √ √ √ 100%
Ralston Valley HS √ √ √ √ √ √ √ √ 100%
Eiber ES √ √ √ √ √ √ √ √ 100%
Green Gables ES √ √ √ √ √ √ √ √ 100%
Wilmot ES √ √ √ √ √ √ √ √ 100%


IT Cameras - Districtwide √ √ √ √ √ ● ● ● 50%
Security Locks -Districtwide √ √ √ √ √ √ √ ● 95%
Site Lighting - 6 sites √ √ √ √ √ √ √ √ 100%
Fire Alarm Upgrades √ √ √ √ √ √ √ √ 100%
Security Glazing Replacement √ √ √ √ √ ● ● ● 15%


8 ES Sites √ √ √ √ √ √ √ √ 100%


Arvada K8 √ √ √ √ √ √ √ √ 100%
West Jefferson MS √ √ √ √ √ √ √ √ 100%


Roofing


Security


Flooring Replacement


Fixtures, Furnishings & Equipment (FF&E)


Site


Status


Started 1Q2019 PROJECTS
Playground Projects





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Bell MS Addition			√						√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			●


			Excel Academy						√			√			√			√


			Addenbrooke						√			√			√


			Collegiate Academy						√


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								60%


			Compass Montessori Wheat Ridge			√																								60%


			Montessori Peaks						√			●


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√						√			●


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			●


			Two Roads			√																								100%


			New America			√																								100%
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Conifer HS Addition/Remodel √ √ √ √ ●
Jefferson Jr/Sr HS Addition/Remodel √ √ √ ●
Bell MS Addition √ √ √ ●
Lumberg ES Addition/Remodel √ √ √ ●
Manning MS Addition √ √ √ ●
South Warren Tech Facility √ √ √ ●
Trailblazer Stadium √ √ √ √ ●
Wayne Carle MS Addition √ √ √ ●


Arvada West HS Track √ √ √ √ √ ●
Columbine HS √ √ √ √ √ ●
Golden HS Track √ √ √ √ √ ●
Green Mountain HS √ √ √ √ √ ●
Pomona HS √ √ √ √ √ ●
Standley Lake HS √ √ √ √ √ ●


Columbine Hills ES √ √ √ √ ●
Everitt MS √ √ √ √ ●
Lawrence ES √ √ √ √ ●
Mitchell ES √ √ √ √ ●
Ryan ES √ √ √ √ ●
Shelton ES √ √ √ √ ●


Patterson ES √ √ √ √ ●
Ryan ES √ √ √ √ ●
Stott ES √ √ √ √ ●
Westridge ES √ √ √ √ ●


Site


Status


3Q2019 PROJECTS
Addition/Remodel, Replacement or New


Track & Artificial Turf Fields


Paving Projects


Mechanical Projects





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Jefferson Jr/Sr HS Addition/Remodel			√			√			√			●


			Bell MS Addition			√						√			√			●


			Lumberg ES Addition/Remodel			√			√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			●


			Excel Academy						√			√			√			√


			Addenbrooke						√			√			√


			Collegiate Academy						√


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								60%


			Compass Montessori Wheat Ridge			√																								60%


			Montessori Peaks						√			●


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√						√			●


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			●


			Two Roads			√																								100%


			New America			√																								100%
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Adams ES √ √ √ √ ●
Arvada K-8 √ √ √ √ ●
Belmar ES √ √ √ √ ●
Brady Option √ √ √ √ ●
Columbine Hills ES √ √ √ √ ●
Coronado ES √ √ √ √ ●
Dutch Creek ES √ √ √ √ ●
Eiber ES √ √ √ √ ●
Foothills ES √ √ √ √ ●
Fremont ES √ √ √ √ ●
Green Gables ES √ √ √ √ ●
Hackberry Hill ES √ √ √ √ ●
Hutchinson ES √ √ √ √ ●
Kullerstrand ES √ √ √ √ ●
Lukas ES √ √ √ √ ●
Ralston ES √ √ √ √ ●
Semper ES √ √ √ √ ●
Stober ES √ √ √ √ ●
Vivian ES √ √ √ √ ●
Welchester ES √ √ √ √ ●
Witt ES √ √ √ √ ●


Efficiency & Future Ready
3Q2019 PROJECTS


Site


Status


2019 Update





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Bell MS Addition			√						√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√
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Adams ES √ √ √ √
Belmar ES √ √ √ √
Eiber ES √ √ √ √
Foothills ES √ √ √ √
Fremont ES √ √ √ √
Green Gables ES √ √ √ √
Hutchinson ES √ √ √ √
Lukas ES √ √ √ √
Stober ES √ √ √ √
Welchester ES √ √ √ √
Witt ES √ √ √ √
Kendrick Lakes ES √ √ √ √
Three Creeks K-8 √ √ √ √
Wilmot ES √ √ √ √


3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


Site


Status


3Q2019 PROJECTS





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Bell MS Addition			√						√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√
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Jefferson Academy HS √ 100%
Jefferson Academy ES/MS
Lincoln Academy √ √ √ ●
Excel Academy √ √ √ √
Addenbrooke √ √ √
Collegiate Academy √
Doral
Great Work Montessori
Compass Montessori Golden √ 60%
Compass Montessori Wheat Ridge √ 60%
Montessori Peaks √ ●
Rocky Mountain Academy of Evergreen √ 100%
Rocky Mountain Deaf School √ √ ●
Woodrow Wilson Academy √ 100%
Mountain Phoenix √ √ √ √ √ √ ●
Two Roads √ 100%
New America √ 100%


Site


Status


Charter School Projects


Funds to Jefferson Academy HS Project





Sheet1


			2019 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Adams ES																																							•			•			•						•									•			•																		•


			Alameda International


			Arvada HS


			Arvada K8																														•												•			•						•												•																		•			•						•			•


			Bell MS																														•												•			•			•			•						•			•												•												•						•			•


			Belmar ES																																							•						•			•			•			•			•			•						•			•			•						•			•


			Columbine HS


			Conifer HS																														•									•			•			•						•						•			•			•									•						•			•						•


			Coronado ES																																										•			•						•									•									•						•			•			•			•			•			•


			Devinny ES																																							•			•			•						•									•									•						•			•			•			•			•						•


			Drake MS																																										•			•			•			•									•						•															•


			Dutch Creek ES																																													•						•			•						•						•			•												•			•			•


			Eiber ES																																							•						•						•			•			•			•			•			•			•			•						•						•			•			•


			Evergreen HS																														•												•			•						•						•			•			•															•			•			•			•			•


			Foothills ES																																							•			•			•						•									•			•			•			•									•						•


			Free Horizon																																										•			•						•									•			•															•									•			•


			Fremont ES																																										•			•						•															•			•						•			•									•			•			•


			Green Gables ES																																													•			•			•						•			•			•						•			•			•			•			•			•			•			•


			Green Mountain HS


			Hackberry Hill ES																																													•						•									•			•			•			•						•


			Hutchinson ES																																							•			•			•						•			•						•									•						•			•			•			•			•


			Jefferson JHS																														•												•			•						•			•			•			•			•																		•									•			•


			Kendrick Lakes ES																																							•


			Kullerstrand ES																																							•			•			•						•						•			•			•															•			•			•						•			•


			Lumberg ES																														•									•						•			•			•						•			•			•															•			•			•									•


			Lukas ES																																							•			•									•									•			•												•			•


			Mandalay MS																																							•			•									•									•			•									•						•						•			•


			Manning 6-8																														•									•			•			•						•			•						•			•									•						•			•			•


			Ralston ES


			Red Rocks ES																																										•			•			•			•									•			•						•						•			•			•									•			•


			Semper ES																																										•			•						•						•			•															•


			Stober ES																																							•						•			•			•						•			•			•						•			•			•			•			•			•						•


			Three Creeks K-8


			Vivian ES																																							•						•						•									•			•																		•			•


			WTC South																																				•


			Wayne Carle MS																														•												•			•						•									•			•


			Welchester ES																																										•			•						•						•			•			•						•									•												•


			Wilmot ES


			Witt ES																																										•			•						•						•			•			•									•			•			•			•						•			•


			2020 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Brady Exploration School			•																											•												•			•						•						•			•			•			•									•			•			•


			Carmody MS																																							•			•			•						•						•			•			•						•									•						•


			Chatfield HS																																										•			•						•									•			•															•			•			•


			Columbine Hills ES																																													•						•									•			•						•			•			•						•									•			•


			Dakota Ridge HS																														•												•			•			•			•			•			•			•			•			•						•									•						•			•


			Deane ES																																										•			•			•			•						•			•															•									•						•			•


			Dennison ES																																										•			•						•									•															•			•			•									•			•


			D'Evelyn 7-12																																										•			•			•			•									•			•															•			•


			Devinny ES																																							•			•			•						•									•									•			•			•			•			•			•			•						•


			Evergreen HS																														•												•			•						•			•			•			•			•															•			•			•						•			•


			Evergreen MS																														•									•			•			•						•						•			•			•						•												•			•						•


			Everitt MS																																										•			•						•						•			•			•									•									•			•


			Fitzmorris ES																																													•						•									•									•						•			•			•			•						•


			Foster ES																														•									•			•			•			•			•									•			•			•									•			•			•			•						•			•


			Kullerstrand ES																																							•						•						•						•			•			•															•			•			•						•			•


			Lasely ES																																										•			•						•									•			•												•						•			•						•			•


			Lawrence ES																																													•						•						•			•			•									•			•						•			•									•


			Maple Grove ES																																										•						•			•									•			•															•			•			•						•			•


			Miller Special School																																										•			•			•			•									•			•												•			•			•			•			•			•


			Parmalee ES																														•												•			•						•						•			•			•			•			•						•			•			•			•						•


			Patterson ES																																										•			•			•			•									•			•						•																					•


			Pomona HS																														•									•			•			•			•			•			•			•			•			•			•						•									•						•			•


			Powderhorn ES																														•									•			•			•			•			•						•			•			•			•															•			•						•			•


			Ralston Valley HS																														•												•			•						•									•			•


			Ryan ES																																										•			•						•						•			•			•									•			•			•			•


			Sheridan Green ES																																										•			•						•									•			•												•			•


			Standley Lake HS																														•												•			•			•			•			•			•			•			•			•												•			•			•			•			•			•


			Stott ES																																										•			•						•						•			•			•						•												•						•			•


			Trailblazer Stadium																																	•						•			•									•			•


			Vanderhoof ES																																							•			•			•						•						•			•			•						•						•						•						•			•


			West Jefferson MS																																							•			•			•						•						•			•			•			•																		•


			Westridge ES																																										•			•						•						•			•			•			•									•			•			•			•			•			•

















			2021 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																																•			•			•									•			•			•			•			•			•			•			•			•			•


			Bergen Valley  ES																																													•						•									•															•			•


			Blue Heron  ES																																										•			•			•			•									•			•			•						•									•


			Colorow  ES																																										•			•			•			•						•			•			•			•			•			•			•			•			•			•			•


			Edgewater  ES																														•									•						•						•			•						•			•															•						•									•


			Elk Creek  ES																																										•			•						•			•			•			•			•												•			•			•


			Emory ES																																										•			•						•									•			•															•			•									•			•


			Green Mountain  ES																																										•			•						•						•			•									•						•						•			•			•			•			•


			Jeffco Open School																														•												•			•						•			•						•			•																														•


			Kyffin ES																																							•			•			•			•			•									•			•						•						•			•			•						•			•


			Long View																																										•			•						•									•


			Mandalay MS																																										•			•						•									•			•									•						•						•			•


			Mitchell  ES																																							•			•			•			•			•						•			•						•						•			•			•			•


			Molholm  ES																														•									•						•						•			•																					•			•			•			•						•			•


			Mortensen ES																																										•			•						•									•																					•						•


			North Arvada MS																														•												•			•						•			•									•						•			•						•			•			•


			North Trans/Maint. Shops


			Oberon MS																														•												•			•			•			•			•						•																								•						•


			Peck  ES																																													•			•			•						•			•			•						•						•			•			•									•


			Prospect Valley ES																																	•


			Red Rocks ES																																										•			•			•			•									•			•						•			•			•			•			•									•			•


			Secrest  ES																																										•			•			•			•									•			•			•			•						•									•


			Shaffer ES																																							•			•			•						•									•			•												•						•			•			•


			Shelton  ES																																										•			•						•						•			•			•									•															•			•


			Slater ES																																							•			•			•						•									•			•									•									•			•						•


			Stevens ES																																										•			•						•									•			•																														•


			Stony Creek ES																																										•			•						•									•			•												•			•			•			•						•


			Thomson  ES																																													•						•									•			•									•			•			•			•			•			•			•			•


			Warder ES																																													•						•									•												•						•												•			•


			WTOC North																																										•			•			•			•									•			•			•


			West Jefferson  ES																																										•			•						•									•												•												•


			Westgate ES																																							•			•			•			•			•									•			•						•												•			•			•			•			•


			Wheat Ridge HS																														•									•			•									•			•						•			•																		•			•			•			•			•


			Wilmore Davis ES																																													•			•			•									•			•															•						•			•			•			•

















			2022 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


																																													•			•						•									•			•						•						•																		•


			Bear Creek K-8																																										•			•						•									•			•						•						•																		•


			Campbell  ES																																										•			•						•									•			•			•


			Coal Creek K-8																																										•			•			•			•									•			•												•						•


			Connections																																																															•


			Deer Creek MS																																										•			•						•						•			•			•																		•			•			•			•


			Drake  MS																																										•			•			•			•									•						•															•


			Dunstan MS																																										•			•						•			•						•


			Fairmount ES																																										•			•						•									•			•			•			•			•			•						•									•			•


			Falcon Bluffs MS																																										•			•						•						•			•			•									•									•


			Free Horizon Montessori																																										•			•			•			•									•			•												•			•												•


			Glennon Heights  ES																																							•												•									•															•			•			•			•						•


			Governor's Ranch  ES																																													•			•			•						•			•			•						•						•						•									•


			Irwin PreK


			Ken Caryl  MS																																										•			•			•			•						•			•			•						•												•			•			•			•


			Kendallvue ES																																													•			•			•									•			•						•						•						•			•			•			•


			Leyden Rock																																				•


			Little  ES																																													•						•						•			•			•									•						•			•						•			•			•


			Litz PreK


			Marshdale  ES																																	•


			Mount Carbon  ES																																										•			•			•			•									•			•			•						•			•						•


			Mt Evans OELS


			Norma Anderson PreK


			Parr  ES																																							•						•						•			•						•																					•			•						•			•


			Peiffer ES																																													•						•									•			•						•			•			•												•


			Pennington  ES


			South Lakewood  ES																																										•			•															•												•						•			•												•


			Summit Ridge  MS																																										•			•			•			•						•			•			•			•						•									•												•


			Swanson  ES																																													•						•									•															•			•			•			•						•			•


			Van Arsdale  ES																																							•			•			•						•									•			•												•			•			•


			WTOC Central																																										•			•			•			•						•			•			•			•												•						•						•


			Windy Peak OELS




















			2023 Projects


			Site			PHASE / PROGRESS																											SCOPE OF WORK


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Addition \ Renovation			Replacement School at Same Site			New Facility			Remove Modular Buildings			Security Cameras, Lock Upgrades			Secure Entries & Office Locations			Exterior Doors, Windows, Finishes			Technology Upgrades			Landscaping & Field Improvements			Interior Paint, Doors, Partitions			LED & Electrical improvements			Updated HVAC, Plumbing 			Update & Repair Exterior Finishes			Food Service Improvements			Parking & Sidewalk Improvements			Playgrounds & Equipment			Furniture Replacement			Carpet, Floor & Tile Replacement			Replace Cabinet, Shelving & Sink 			Replace Movable Partitions			Ceiling Replacement			Roofing			Debt Reduction


			Bear Creek HS																																										•			•			•			•									•			•


			Bradford K8 North																																										•			•						•									•															•						•


			Bradford K8 South																																										•			•						•			•						•																					•


			Ute Meadows ES																																							•			•			•						•						•			•			•															•						•			•			•


			Leawood  ES																																													•						•						•			•			•						•						•									•						•


			Normandy  ES																																							•						•						•						•			•			•			•			•			•			•						•			•						•			•


			Rose Stein ES																																													•																											•


			Rooney Valley School 																																				•


			Rooney Ranch  ES																																							•			•			•						•									•			•																		•


			Golden  HS																																										•			•						•						•			•


			Creighton  MS																																										•			•			•			•									•			•									•									•


			Lakewood  HS																														•															•						•									•			•			•															•


			McLain Community																																										•			•			•			•									•																																	•


			Sobesky Program																																										•			•						•									•																		•			•


			Moore  MS																																										•			•			•			•						•			•			•																		•


			Weber  ES																																										•			•						•									•			•																											•			•


			Meiklejohn  ES																																										•			•						•									•


			West Woods  ES																																							•			•			•						•			•			•			•															•			•			•








			2024 Projects


			Sierra ES








			Charters


			Jefferson Academy HS


			Jefferson Academy ES/MS


			Lincoln Academy


			Excel Academy


			Addenbrooke


			Collegiate Academy


			Doral


			Great Work Montessori


			Comp. Montessori Golden


			Comp. Montessori Wht Ridge


			Montessori Peaks


			Rocky Mtn Acad. Evergreen


			Rocky Mountain Deaf School


			Woodrow Wilson Academy


			Mountain Phoenix


			Two Roads


			New America
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Sheet2


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete			Phase			Project Budget			Cost/Estimate			variance


			Started 1Q2019 PROJECTS


			Addition/Remodel, Replacement


			Alameda Intl - Addition/Remodel			√			√			√			√			√			●			●									SD			$   19,500,000			$   24,000,000			23%


			Arvada HS - Addition/Remodel			√			√			√			√			√			√			√			●			25%			CD/CN			$   13,435,000			$   12,650,000			-6%


			Columbine HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   14,800,000			$   12,037,000			-19%


			Green Mountain HS Addition/Remodel			√			√			√			√			√			●			●									DD			$   12,500,000			$   12,828,000			3%


			Kendrick Lakes ES Replacement			√			√			√			√			√			√			√			●			5%			CD			$   23,400,000			$   23,402,000			0%


			Three Creeks K-8 Addition			√			√			√			√			√			√			√			●			50%			CN			$   4,930,000			$   4,590,000			-7%


			Wilmot ES Addition			√			√			√			√			√			√			√			●			20%			CN			$   4,100,000			$   6,694,000			63%


			Track & Artificial Turf Fields


			Arvada HS			√			√			√			√			√			√			√			√			100%			CN


			Chatfield HS			√			√			√			√			√			√			√			√			100%			CP


			Conifer HS			√			√			√			√			√			√			√			●			98%			CN


			Dakota Ridge HS			√			√			√			√			√			√			√			√			100%			CN


			Evergreen HS			√			√			√			√			√			√			√			√			100%			CP


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP


			Paving Projects


			Devinny ES			√			√			√			√			√			√			√			√			100%			CP			$   236,000


			Evergreen MS			√			√			√			√			√			√			√			√			100%			CP


			Hackberry Hill ES			√			√			√			√			√			√			√			√			100%			CP			$   288,750


			Maple Grove ES			√			√			√			√			√			√			√			√			100%			CP			$   111,300


			Parmalee ES			√			√			√			√			√			√			√			√			100%			CP


			Peck ES			√			√			√			√			√			√			√			√			100%			CP


			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			1Q2019 PROJECTS


			Playground Projects


			Belmar ES			√			√			√			√			√			√			√			√			100%			CP


			Columbine Hills ES			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Free Horizon Montessori			√			√			√			√			√			√			√			√			100%			CP


			Patterson ES			√			√			√			√			√			√			√			√			100%			CP


			Ralston ES			√			√			√			√			√			√			√			√			100%			CP


			Welchester ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmore-Davis ES			√			√			√			√			√			√			√			√			100%			CP


			Roofing


			Lakewood HS			√			√			√			√			√			√			√			√			100%			CP


			Ralston Valley HS			√			√			√			√			√			√			√			√			100%			CP


			Eiber ES			√			√			√			√			√			√			√			√			100%			CP


			Green Gables ES			√			√			√			√			√			√			√			√			100%			CP


			Wilmot ES			√			√			√			√			√			√			√			√			100%			CP


			Security


			IT Cameras - Districtwide			√			√			√			√			√			●			●			●			50%


			Security Locks -Districtwide			√			√			√			√			√			√			√			●			95%


			Site Lighting - 6 sites			√			√			√			√			√			√			√			√			100%


			Fire Alarm Upgrades			√			√			√			√			√			√			√			√			100%


			Security Glazing Replacement			√			√			√			√			√			●			●			●			15%


			Flooring Replacement


			8 ES Sites			√			√			√			√			√			√			√			√			100%			CP


			Fixtures, Furnishings & Equipment (FF&E)


			Arvada K8			√			√			√			√			√			√			√			√			100%			CP


			West Jefferson MS			√			√			√			√			√			√			√			√			100%			CP





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Started 3Q2019 PROJECTS


			Playground Projects


			Allendale ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Fletcher Miller Special			√						√			√			√			●


			Kendallvue ES			√						√			√			√			●


			Sheridan Green ES			√						√			√			√			●


			Stony Creek ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Vanderhoof ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●


			Roofing


			Carmody MS			√						√			√			√			●


			Evergreen HS			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Little ES			√						√			√			√			●


			Swanson ES			√						√			√			√			●


			Thompson ES			√						√			√			√			●


			Security


			IT Cameras - Districtwide			√						√			√			√			√			√			●


			Security Locks -Districtwide			√						√			√			√			√


			Security Glazing Replacement			√						√			√			√			√			√			●


			Flooring Replacement


			Flooring Replacement - 8 Sites			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Addition/Remodel, Replacement or New


			Conifer HS Addition/Remodel			√			√			√			√			●


			Bell MS Addition			√						√			√			●


			Manning MS Addition			√						√			√			●


			South Warren Tech Facility			√						√			√			●


			Trailblazer Stadium			√						√			√			√			●


			Wayne Carle MS Addition			√						√			√			●


			Track & Artificial Turf Fields


			Arvada West HS Track			√			√			√			√			√			●


			Columbine HS			√			√			√			√			√			●


			Golden HS Track			√			√			√			√			√			●


			Green Mountain HS			√			√			√			√			√			●


			Pomona HS			√			√			√			√			√			●


			Standley Lake HS			√			√			√			√			√			●


			Paving Projects


			Columbine Hills ES			√						√			√			√			●


			Everitt MS			√						√			√			√			●


			Lawrence ES			√						√			√			√			●


			Mitchell ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Shelton ES			√						√			√			√			●


			Mechanical Projects


			Patterson ES			√						√			√			√			●


			Ryan ES			√						√			√			√			●


			Stott ES			√						√			√			√			●


			Westridge ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			Efficiency & Future Ready


			Adams ES			√						√			√			√			●


			Arvada K-8			√						√			√			√			●


			Belmar ES			√						√			√			√			●


			Brady Option			√						√			√			√			●


			Columbine Hills ES			√						√			√			√			●


			Coronado ES			√						√			√			√			●


			Dutch Creek ES			√						√			√			√			●


			Eiber ES			√						√			√			√			●


			Foothills ES			√						√			√			√			●


			Fremont ES			√						√			√			√			●


			Green Gables ES			√						√			√			√			●


			Hackberry Hill ES			√						√			√			√			●


			Hutchinson ES			√						√			√			√			●


			Kullerstrand ES			√						√			√			√			●


			Lukas ES			√						√			√			√			●


			Ralston ES			√						√			√			√			●


			Semper ES			√						√			√			√			●


			Stober ES			√						√			√			√			●


			Vivian ES			√						√			√			√			●


			Welchester ES			√						√			√			√			●


			Witt ES			√						√			√			√			●





			Site			Status


						Consultant Selection			Contractor Selection			Design Advisory Group			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			3Q2019 PROJECTS


			3Q 2019 Fixtures, Furnishings & Equipment (FF&E)


			Adams ES			√						√			√			√


			Belmar ES			√						√			√			√


			Eiber ES			√						√			√			√


			Foothills ES			√						√			√			√


			Fremont ES			√						√			√			√


			Green Gables ES			√						√			√			√


			Hutchinson ES			√						√			√			√


			Lukas ES			√						√			√			√


			Stober ES			√						√			√			√


			Welchester ES			√						√			√			√


			Witt ES			√						√			√			√


			Kendrick Lakes ES			√						√			√			√


			Three Creeks K-8			√						√			√			√


			Wilmot ES			√						√			√			√








			Site			Status


						Debt Reduction			Consultant Selection			Contractor Selection			Schematic Design			Design Development			Construction Documents			Pricing			Construction			Percent Complete


			Charter School Projects


			Jefferson Academy HS																								√			100%


			Jefferson Academy ES/MS			Funds to Jefferson Academy HS Project


			Lincoln Academy						√			√			√			●


			Excel Academy						√			√			√			√


			Addenbrooke						√			√			√


			Collegiate Academy						√


			Doral


			Great Work Montessori


			Compass Montessori Golden			√																								60%


			Compass Montessori Wheat Ridge			√																								60%


			Montessori Peaks						√			●


			Rocky Mountain Academy of Evergreen			√																								100%


			Rocky Mountain Deaf School						√						√			●


			Woodrow Wilson Academy			√																								100%


			Mountain Phoenix						√			√			√			√			√			√			●


			Two Roads			√																								100%


			New America			√																								100%












2019 Construction Projects







Creighton MS – 8 Classroom Addition







Creighton MS – Furniture







Ken Caryl MS – 8 Classroom Addition
Issue – Locker delivery delay







Summit Ridge MS – 8 Classroom Addition







Playgrounds – 4 Schools


Free Horizon  Montessori 


Wilmore Davis ESPatterson International 


Columbine Hills ES







Bradford K-8 – Gym Flooring







Wilmore Davis ES – Gym Flooring


Before


Complete







Arvada K8 – Furniture







Evergreen HS – Site Improvements (Turf Field & Track)







Chatfield HS – Site Improvements (Turf Field & Track)







West Jefferson MS – Site Improvements (Turf Field)







Kendrick Lakes ES – Replacement







Kendrick Lakes ES – Replacement


Construction


Dec. 2020
Completion







Wilmot ES – Addition







Wilmot ES – Addition


Construction


August 2020
Completion 







Three Creeks K8 – Addition 


Construction


May  2020 
Completion







Arvada HS – Addition – (Phase II)


Construction
Complete 


August 2020







2020 Construction Starts







Green Mountain HS – Addition
MOA – CMGC GE Johnson







Columbine HS – Addition & Renovation







Alameda HS – Addition & Renovation







Conifer HS – Addition & Renovation







2020 Field Improvements
Awest HS,  Columbine HS, Golden HS


Green Mountain HS,  Pomona HS,  Standley Lake HS







New Building, Additions & Renovations
Start Summer / Fall 2020







Bell MS – 1 Story - 4 Classroom Addition







CTE South – New Building







Jefferson HS –Addition & Renovation







Lumberg ES – 4 CR Addition







Manning Option – Addition & Renovation







Wayne Carle – Classroom Addition







Parmalee ES – Classroom Addition







2020-21 DAC 
School Budget 
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Summary
January 2020







Survey Background


• Available to all School Accountability Committees


• Administered online


• Open from November 1 through December 20, 2019







Responses by Level


137 Schools


Elementary  63%
Middle 14%
High 


14%
Multi-level 9%







Responses 
by 
Articulation 
Area


All neighborhood & 
option schools 
responded


One charter school 
responded







Respondent Role


Nearly 90% of 
responses 
submitted with the 
principal


About two-thirds 
submitted with a 
SAC chair/member







SAC Membership


Respondents were directed to “check all that 
apply” so responses exceed 100%


The school's current SAC includes:







SAC Meeting Frequency
SAC meets (check the most accurate answer):







SAC Meeting Attendance







The agendas for SAC meetings 
are typically . . .







Minutes and agendas for SAC 
meetings are typically . . .







As part of the Budget 
Prioritization Process, our SAC . . .







Please rate the degree to which the SAC provided 
input into the development of/revisions to the 
school’s Unified Improvement Plan (UIP) during fall 
2019?







UIP & Budget Priorities







Spending Priorities by Level


The next 3 slides summarize SAC spending priorities by level for:


• #1 spending priority (slide 15)


• #2 spending priority (slide 16)


• #3 spending priority (slide 17)


Each slide shows descending order of priority by total counts







SCHOOL LEVEL #1 SPENDING PRIORITY BY LEVEL Elementary Middle High Multi-Level Total Count


Additional classroom teachers 39 3 5 7 54


Mental/Behavioral Health supports 11 2 4 2 19


Additional elective programming (world languages, technology, 
additional Art, Music, PE)


6 3 2 11


Instructional coach 8 8


Instructional resources 2 3 1 6


Literacy interventions 5 1 6


Professional development 2 1 3 6


Math interventions 2 2 1 5


Additional administrators (assistant principal(s) and deans) 3 1 4


Additional para/aide time/support 2 1 1 4


Teacher release time for professional development/PLC 1 2 3


Technology (student devices, computer labs, classroom tools, 
software/apps, etc.)


2 2


Grand Total (items with total count of 1 not shown on slide; see 
full report)


84 18 19 12 133







SCHOOL LEVEL #2 SPENDING PRIORITY BY LEVEL Elementary Middle High Multi-Level Total Count


Mental/Behavioral Health supports 12 2 1 4 19


Additional para/aide time/support 12 1 1 14


Additional elective programming (world languages, technology, additional Art, 
Music, PE) 6 1 5 1 13


Additional administrators (assistant principal(s) and deans) 10 1 11


Additional classroom teachers 4 2 2 1 9


Additional Digital Teacher Librarian (DTL) 9 9


Literacy interventions 5 4 9


Instructional coach 4 2 1 7


Teacher release time for professional development/PLC 6 1 7


Instructional resources 3 1 2 6


Math interventions 4 1 1 6


Professional development 2 2 1 5


Adding STEM/STEAM programming 1 1 2 4


Technology (student devices, computer labs, classroom tools, software/apps 3 1 4


Grand Total (items with 3 or less total count not shown on slide; see full report) 84 18 19 12 133







SCHOOL LEVEL #3 SPENDING PRIORITY BY LEVEL Elementary Middle High Multi-Level Total 
Count


Mental/Behavioral Health supports 10 2 3 1 16


Additional para/aide time/support 12 1 1 14


Literacy interventions 8 2 1 1 12


Additional classroom teachers 5 2 3 1 11


Professional development 7 1 2 1 11


Additional elective programming (world languages, technology, 
additional Art, Music, PE)


5 1 1 1 8


Instructional coach 6 1 1 8


Additional Digital Teacher Librarian (DTL) 6 1 7


Instructional resources 6 1 7


Math interventions 4 2 1 7


Supplemental resources for at-risk student populations 3 3 6


Technology (student devices, computer labs, classroom tools, 
software/apps, etc)


3 1 2 6


Grand Total (items with 4 or less total count not shown on slide; see full 
report)


83 18 18 12 131







DAC RECOMMENDATIONS


• DAC RECOMMENDS  SBB FUNDING


• Specifically to meet school staffing needs for additional educators


• DAC RECOMMENDS CONTINUED FOCUS ON MENTAL/BEHAVIORAL HEALTH SUPPORT


• DAC RECOMMENDS MAINTAINING CURRENT FUNDING FOR  DUIP INITIATIVES


• DAC SUPPORTS FAMILY ENGAGEMENT THROUGH FSCP PROGRAMMING







Questions/Discussion
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